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Q2 FYTD Q2 FYTD

Estimate Actual Variance

REVENUES

Net Tuition and Fees  $    229,170,211  $    289,809,465  $      60,639,254 20.9% 1  $    261,546,581  $          289,917,047 

Sales of Goods and Services          84,729,501          62,216,319         (22,513,182) -36.2% 2        104,520,837                 86,016,319 

Grants and Contracts          73,299,876          60,365,479         (12,934,397) -21.4% 3          97,909,404                 98,165,479 

State Appropriations        123,478,512        125,723,891             2,245,379 1.8% 4        137,978,512              137,978,512 

Capital Appropriations - HEF             7,128,005          25,041,370          17,913,365 71.5% 5             7,128,005                 25,041,370 

Net Professional Fees                366,914                781,991                415,077 53.1% 6             1,667,790                   1,531,991 

Gift Income             3,288,300             2,445,547              (842,753) -34.5% 7          10,961,000                 10,445,547 

Investment Income                828,450                143,767              (684,683) -476.2% 8             1,841,000                   1,841,000 

Other Revenue             1,308,842             1,255,506                (53,336) -4.2%             2,617,685                   2,655,506 

Total Revenues  $    523,598,611  $    567,783,334  $      44,184,723 7.8%  $    626,170,814  $          653,592,771 
EXPENSES

Salaries - Faculty  $      77,683,237  $      64,754,629  $      12,928,608 20.0% 9  $    126,378,975  $          111,278,975 

Salaries - Staff          60,753,024          54,673,199             6,079,825 11.1% 10        123,080,164              108,780,164 

Wages and Other Compensation          14,157,753          27,821,094         (13,663,341) -49.1% 11          29,684,558                 45,684,558 

Benefits and Other Payroll-Related Costs          35,515,825          39,316,047           (3,800,222) -9.7% 12          74,514,524                 76,614,524 

Subtotal - Personnel Costs  $    188,109,839  $    186,564,969  $        1,544,870 0.8%  $    353,658,221  $          342,358,221 

Cost of Goods Sold                483,233                758,248              (275,015) -36.3%             4,472,485                   4,472,485 

Professional Fees and Services             3,378,964             5,250,428           (1,871,464) -35.6% 13             7,949,744                 10,349,744 

Travel             3,658,660             3,950,762              (292,102) -7.4%             7,926,164                 10,126,164 

Materials and Supplies          11,862,583             8,294,129             3,568,454 43.0% 14          25,375,645                 32,575,645 

Communication and Utilities             4,810,518             5,474,223              (663,705) -12.1% 15          12,572,751                 16,172,751 

Repairs and Maintenance             3,580,958             5,748,493           (2,167,535) -37.7% 16             7,758,072                 10,158,072 

Rentals and Leases             2,211,874             3,397,999           (1,186,125) -34.9% 17             4,442,614                   5,642,614 

Printing and Reproduction             1,566,155                667,450                898,705 134.6% 18             3,508,816                   4,508,816 

Debt Service - Principal          13,393,201                             -          13,393,201 19          25,193,595                 25,193,595 

Debt Service - Interest             3,932,259             5,988,963           (2,056,704) -291.2% 19          10,495,062                 10,495,062 

Capital Expenses             3,786,426             7,842,586           (4,056,160) -51.7% 20             9,466,065                   9,466,065 

Federal and State Pass-Through Expense                             -                (28,512)                  28,512 -100.0%                (37,302)                       (37,302)

Depreciation and Amortization                             -                             -                             -                             -                                   - 

Scholarships, Exemptions and Financial Aid          62,017,053          67,700,851           (5,683,798) -8.4% 21          69,682,082                 70,187,081 

Other Expenses          14,914,069          13,515,746             1,398,323 10.3% 22          31,349,941                 20,415,746 

Total Expenses  $    317,705,792  $    315,126,335  $        2,579,457 0.8%  $    573,813,955  $          572,084,759 

INTERNAL INCOME AND CHARGES

Internal Income    $      13,393,201  $        6,078,386  $       (7,314,815)  $      27,588,609  $               7,883,643 

Internal Charges         (13,393,201)           (7,283,643)             6,109,558         (27,588,609)                 (7,883,643)

Net Internal Income and Charges  $                        -  $       (1,205,257)  $       (1,205,257)  $                      -    $                             -   

TRANSFERS

Intra-Campus Transfers Between Funds:

Inter-Fund Transfers In/(Out)  $       (2,094,994)  $     (25,017,458)  $     (22,922,464) -91.6% 24  $       (2,094,994)  $           (25,017,458)

Transfers Between UNTS Components:
Shared Services         (12,978,811)         (12,036,111)                942,700 7.8%         (25,957,622)               (26,114,922)

Core Services           (7,379,103)           (7,379,103)                             -         (14,758,206)               (14,758,206)

Other Inter-Unit Transfers In/(Out)           (2,168,649)              (283,173)             1,885,476 665.8% 25           (4,337,298)                 (7,082,308)

Other Transfers:
Transfer to other State Agencies In/(Out)                             -                268,870                268,870 100.0% 26                             -                      268,870 

Other Legislative Transfers In/(Out)                187,402                             -              (187,402) -100.0% 27                187,402                      187,402 

Total Transfers  $    (24,434,155)  $    (44,446,975)  $    (20,012,820) -45.0%  $    (46,960,718)  $           (72,516,622)

Estimated Budgeted Impact on Fund Balances  $    181,458,664  $    207,004,768  $      25,546,104 12.3%  $        5,396,141  $              8,991,390 

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Fiscal Year to Date Total Budget and Year-End Forecast

Variance

Percentage

Ref. 

No.
FY16 Budget

Year-End Forecast

as of 2/29/2016

Revised May 16, 2016, 3:43pm: Scholarships, Exemptions and Financial Aid forecast number in earlier draft included a formula error; revised number reflects 

UNT's original forecast.

23
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REVENUES

Net Tuition and Fees 1

$24M Actuals exceed budget:  Statutory tuition $14.M; Designated Tuition $6.6M; Incidental Fees $2.2M; $1.1M Instructional Fees.

$20.4M Actuals and budget categories different: Auxiliary Fees budget in Sales of Goods & Services $15.1; Employee & Dependent tuition actual recorded in Benefits Exp. $5.3M. 

$16M Actual different timing than budget; discounts and allowances accruals recorded equaling approximately $52.5 as an estimate; on track to align at year end.

Sales of Goods and Services 2

($7.3M) Actuals fall short of budget:  Athletics $ ($2.0M); E&G & Designated Operating ($1M); Auxiliary ($4.3M).  YTD currently on track to align with budget at year end, difference in timing 

of budget estimate from actual. 

($15.1 M) Actuals and budget categories different :  Union & Health Services Fees actual in Auxiliary Fees.

Grants and Contracts 3
$8 M Actuals exceed budget:  Grants and contracts Federal $3.2M State $2.6M Private/Local $2.2M

($21.0M) Actual different timing than budget:  Federal financial aid revenue on track to align at year end.

State Appropriations 4 $2.2M Actual different timing than budget:  State paid benefits on track to align at year end.

Capital Appropriations - HEF 5 $17.9M  Actuals and budget categories different:  All HEF actual in Current Funds and transferred to Plant Funds (see Inter-fund Transfers below.  Budget for current funds only.)

Net Professional Fees 6 $0.42M Actuals exceed budget:  Autism Center

Gift Income 7 ($0.8M) Actual different timing than budget:  Gift Income on track to align at year end.

Investment Income 8 ($0.6M) Actual different timing than budget, Q2 lower market: Investment Income on track to align at year end.

EXPENSES

Salaries - Faculty 9
$3.9M Actuals less than budget: Faculty Salary savings E&G Funds $2.5M; Designated & Restricted Funds $1.4M

$9.0M Actuals and budget categories different:  Part-time faculty in Wages $11.1M; Academic Research from Salaries-Staff ($2.1M)

Salaries - Staff 10
$3.9M Actuals less than budget: Staff Salary savings

$2.1M Actuals and budget categories different:  Academic Research from Salaries-Faculty

Wages and Other Compensation 11
$(2.5M) Actuals exceed budget: E&G funds ($0.8M) and Restricted funds for increase in Grants Revenue ($1.7M)

$(11.1M) Actuals and budget categories different:  Part-time faculty budget in Salaries-Faculty

Benefits and Other Payroll-Related Costs 12
$1.5M Actuals less than budget: Benefits from Faculty & Staff Salary savings

($5.3M) Actuals and budget categories different:  Employee and Dependent tuition budget in Net Tuition & Fees

Professional Fees and Services 13 ($1.9M) Actuals exceed budget:  Designated ($1.8M); Auxiliary ($0.7); E&G ($0.1M);  Restricted $0.8M

Materials and Supplies 14 $3.6M Actuals less than budget:  Designated $1.0M; Auxiliary $3.6; E&G ($1.3M);  Restricted $0.2M

Communication and Utilities 15 ($.7M) Actuals exceed budget:  Designated ($1.7M); Auxiliary $1.1

Repairs and Maintenance 16 ($2.2M) Actuals exceed budget:  Designated ($0.4M); Auxiliary ($0.1); E&G ($1.7M)

Rentals and Leases 17 ($1.2M) Actuals exceed budget:  Designated ($1.4M); Auxiliary $0.2)

Printing and Reproduction 18 $0.9M Actuals less than budget:  Designated $0.8M; Auxiliary $0.1

Debt Service - Principal

Debt Service - Interest

Capital Expenses 20 ($4.1M) Actuals exceed budget:  Books & Reference Materials ($2.93M); College Music Equipment ($0.74M); ITSS Computer Equipment ($0.4M)

Scholarships, Exemptions and Financial Aid 21 ($5.6M) Actuals exceed budget:  Scholarship Expense ($4.5M); Exemption Expense ($1.1M) Aligns with increase in Tuition and Fee Revenue.

Other Expenses 22 $1.4M Actuals less than budget:  Designated $4.7M; Auxiliary ($3.5); E&G ($1.5M);  Restricted $1.7M

INTERNAL INCOME AND CHARGES

Internal Income   

Internal Charges

Net Internal Income and Charges

TRANSFERS

Intra-Campus Transfers Between Funds:

Inter-Fund Transfers In/(Out) 24 All HEF actual in Current Funds and transferred to Plant Funds

Transfers Between UNTS Components:

Other Inter-Unit Transfers In/(Out) 25
Additional transfers to System Administration have not yet occurred for PeopleSoft extension and additional Financial Transformation costs. Unbudgeted payment to System Administration 

for legal services invoice.
Other Transfers:

Transfer to other State Agencies In/(Out) 26 Transfers in of TRIP funds for Library and Welch

Other Legislative Transfers In/(Out) 27 Anticipated transfers in from System Administration for UCD and Federation of NTx Universities have not yet occurred

Revised May 16, 2016, 3:43pm: Scholarships, Exemptions and Financial Aid variance should have been updated to reflect final adjustments; revised explanation accurately reflects data presented.

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Variance Explanations

23 Internal income and charges demonstrating less between-fund movement than prior year trends suggested.

Actual different timing than budget:  Debt Service Principal and Interest on track to align at year end.19
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Q2 FYTD Q2 FYTD

Estimate Actual Variance

REVENUES

Net Tuition and Fees  $      22,597,860  $      25,409,200  $         2,811,340 11.1% 1  $      28,559,192  $         28,909,200 

Sales of Goods and Services             1,142,279             1,652,930                510,651 30.9% 2             1,927,052               2,002,930 

Grants and Contracts           29,300,766           41,384,005           12,083,239 29.2% 3        112,705,291             79,348,440 

State Appropriations           92,119,055           91,626,484               (492,571) -0.5%           97,077,189             97,741,246 

Capital Appropriations - HEF           11,394,570           11,394,570                              - 0.0%           11,394,570             11,394,570 

Net Professional Fees           14,598,628           18,579,578             3,980,950 21.4% 4           14,628,628             39,706,450 

Gift Income             3,333,637                922,236           (2,411,401) -261.5% 5             3,549,838               1,822,236 

Investment Income             1,948,304             1,308,148               (640,156) -48.9% 6             3,814,608               3,646,245 

Other Revenue           12,771,809           12,285,566               (486,243) -4.0%           12,854,391             12,295,566 

Total Revenues  $    189,206,908  $    204,562,717  $      15,355,809 7.5%  $    286,510,759  $      276,866,883 

EXPENSES

Salaries - Faculty  $      38,150,280  $      36,079,534  $         2,070,746 5.7% 7  $      76,956,506  $         74,309,068 

Salaries - Staff           28,705,851           27,084,955             1,620,896 6.0% 8           58,434,742             55,169,910 

Wages and Other Compensation             5,229,061             4,425,860                803,201 18.1% 9           10,326,492               8,851,720 

Benefits and Other Payroll-Related Costs           15,812,679           16,373,415               (560,736) -3.4%           31,628,092             32,220,995 

Subtotal - Personnel Costs  $      87,897,871  $      83,963,764  $         3,934,107 4.7%  $    177,345,832  $      170,551,693 

Cost of Goods Sold                              -                   13,017                 (13,017) -100.0%                     8,449                     19,017 

Professional Fees and Services           14,331,492           16,501,249           (2,169,757) -13.1% 10           36,045,011             35,183,996 

Travel             1,140,868                825,960                314,908 38.1%             2,809,189               2,016,824 

Materials and Supplies             5,648,485             5,506,250                142,235 2.6%           14,474,841             12,955,583 

Communication and Utilities             1,080,581                961,614                118,967 12.4%             3,702,225               2,235,620 

Repairs and Maintenance             2,147,471             2,136,539                   10,932 0.5%             4,637,096               4,198,162 

Rentals and Leases             1,577,630             1,519,781                   57,849 3.8%             2,806,787               2,892,474 

Printing and Reproduction                237,502                197,111                   40,391 20.5%                661,231                   394,222 

Debt Service - Principal                              -                              -                              -                              - 

Debt Service - Interest             1,405,715                342,172             1,063,543 310.8% 11             2,806,915               2,814,875 

Capital Expenses             2,344,516             2,040,422                304,094 14.9%             4,938,384               4,089,608 

Federal and State Pass-Through Expense                   96,740                              -                   96,740                193,480                   193,480 

Depreciation and Amortization                              -                              -                              -                              - 

Scholarships, Exemptions and Financial Aid             1,408,399             3,453,854           (2,045,455) -59.2% 12             2,008,885               4,259,069 

Other Expenses             2,286,448             3,195,014               (908,566) -28.4% 13             6,120,150               9,893,324 

Total Expenses  $    121,603,718  $    120,656,747  $            946,971 0.8%  $    258,558,475  $      251,697,947 

INTERNAL INCOME AND CHARGES

Internal Income    $                          -  $         1,525,800  $         1,525,800  $                          -  $           2,761,915 

Internal Charges                              -           (1,765,062)           (1,765,062)                              -             (3,530,126)

Net Internal Income and Charges  $                          -  $          (239,262)  $          (239,262) 14  $                          -  $             (768,211)

TRANSFERS

Intra-Campus Transfers Between Funds:

Inter-Fund Transfers In/(Out)  $       (1,893,565)  $       (1,350,304)  $            543,261 40.2% 15  $     (10,139,521)  $       (10,139,521)

Transfers Between UNTS Components:

Shared Services           (2,417,083)           (2,417,083)                              - 0.0%           (2,417,083)             (2,417,083)

Core Services           (2,682,248)           (2,682,248)                              - 0.0%           (2,682,248)             (2,682,248)

Other Inter-Unit Transfers In/(Out)                              -                              -                              -           (1,116,999)             (1,268,223)

Other Transfers:

Transfer to other State Agencies In/(Out)                              -                              -                              -                              - 

Other Legislative Transfers In/(Out)           (4,423,968)           (4,423,968)                              - 0.0%           (4,423,968)             (4,423,968)

Total Transfers  $     (11,416,864)  $     (10,873,603)  $            543,261 5.0%  $     (20,779,819)  $       (20,931,043)

Estimated Budgeted Impact on Fund Balances  $      56,186,326  $      72,793,105  $      16,606,779 22.8%  $         7,172,465  $           3,469,682 

Year-End Forecast

as of 2/29/2016

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Fiscal Year to Date Total Budget and Year-End Forecast

FY16 Budget
Variance

Percentage

Ref. 

No.
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REVENUES

Net Tuition and Fees 1
The calculation that was used to determine the amount of deferred tuition for FY 2016 overestimated the number of days of enrollment in August of FY 2015.  In addition, a change in 

methodology when recording tuition & fee revenue and exemptions & remissions caused revenue to be underestimated in FY 2016.  

Sales of Goods and Services 2
The variance is due to Contract Professional Services (TCOM) and PACE, which were initially budgeted as Net Professional Fees and Other Revenue but are now being classified as Sales of 

Goods and Services.

Grants and Contracts 3

The variance is primarily due to the following items not accounted for in the original budget: 

Increase in contractual revenue. 

Recognition in FY2016 of revenues collected in FY2015 - unearned until FY2016.

Accrual of contract revenues earned but not yet collected; accruals for contract revenues are now recorded quarterly rather than at year end.

Net Professional Fees 4 The original budget did not account for accrual of professional fees revenues earned but not yet collected; accruals for professional fees are now recorded quarterly rather than at year end.

Gift Income 5 The variance is due to a Foundation transfer that was anticipated to occur in FY16 but occurred in FY15 instead.

Investment Income 6 The variance is primarily due to realized losses of approximately $300K from the tobacco endowment, along with lower-than-expected investment earnings from other investments.

EXPENSES

Salaries - Faculty 7

The hiring of faculty for the Texas Missing Persons & Human Identification program and Patient Safety Institute, which were funded by the Texas Legislature last session, has not occurred at 

the pace originally anticipated. Additionally, the reorganization of UNT Health to improve efficiencies and the new clinical practice realignment with John Peter Smith (JPS) hospital System 

has resulted in a reduction of salary-related expenditures associated with the clinical practice.

Salaries - Staff 8

The hiring of staff for the Texas Missing Persons & Human Identification program and Patient Safety Institute, which were funded by the Texas Legislature last session, has not occurred at 

the pace originally anticipated. Additionally, the reorganization of UNT Health to improve efficiencies and the new clinical practice realignment with John Peter Smith (JPS) hospital System 

has resulted in a reduction of salary-related expenditures associated with the clinical practice.

Wages and Other Compensation 9

At the time of the original budget submission, it was undecided if and when the institution would provide merit pay and/or market adjustment to staff; however, Leadership subsequently 

determined that a majority of the funds set aside for this purpose would be used for market adjustments for both staff and faculty.  Moreover, as UNT Health has reorganized to improve 

efficiencies, Leadership has implemented cost-cutting measures across all non-essential categories.  As a result, we are expecting a decline in the amount of wages paid during the fiscal year 

than was originally budgeted.  

Professional Fees and Services 10

The variance is primarily due to the following items not accounted for in the original budget: 

Accrual of expenses for Medical Services provided but not yet expensed (See #4).

Increased consulting services expenses related to LEAN Program.

Debt Service - Interest 11 The variance is due to an accrual of $1M bond interest that was expensed in FY15.

Scholarships, Exemptions and Financial Aid 12
The variance is due to underestimated scholarship expenses, in additional to a change in methodology for reporting exemptions & fellowships, which historically had not been classified as 

expense.  Thus, this category was underestimated in FY 2016.  

Other Expenses 13
The variance is primarily due to a change in reporting methodology that resulted in underestimated expenses for training, registration fees, and dues/memberships, which historically had 

been classified under different expense categories, particularly Travel and Professional Fees & Services.  Thus, this category was underestimated in FY 2016. 

INTERNAL INCOME AND CHARGES

Internal Income   

Internal Charges

Net Internal Income and Charges

TRANSFERS

Intra-Campus Transfers Between Funds:

Inter-Fund Transfers In/(Out) 15 The variance is due to delays in HEF/Construction projects.

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Variance Explanations

The variance is due to differences in reporting methodologies between the Budget to Actuals report, which requires the reclassification of expenditures from the natural classification under 

which they were budgeted to a classification based on how the expenditures are recorded within the financial system.
14
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Q2 FYTD Q2 FYTD

Estimate Actual Variance

REVENUES

Net Tuition and Fees  $      14,902,340  $      15,643,390  $            741,050 4.7%  $      17,532,162  $        17,500,315 

Sales of Goods and Services                  84,500                  97,221                  12,721 13.1%                169,000                  169,000 

Grants and Contracts             3,429,904             2,207,175           (1,222,729) -55.4% 1             4,219,807              5,519,807 

State Appropriations          16,142,415          16,153,682                  11,267 0.1%          16,783,331            16,153,682 

Capital Appropriations - HEF             1,408,669             1,408,669                             - 0.0%             1,408,669              1,408,669 

Net Professional Fees                             -                    1,415                    1,415 100.0%                             -                      2,000 

Gift Income                392,500                106,123              (286,377) -269.9%                785,000                  500,000 

Investment Income                  35,000                  56,049                  21,049 37.6%                  70,000                    70,000 

Other Revenue                  72,738                             -                (72,738) -100.0%                145,475                              - 

Total Revenues  $      36,468,066  $      35,673,724  $          (794,342) -2.2%  $      41,113,444  $        41,323,473 
EXPENSES

Salaries - Faculty  $        4,761,402  $        4,251,959  $            509,443 12.0% 2  $        7,542,102  $          7,414,155 

Salaries - Staff             5,015,556             4,581,522                434,034 9.5%          10,031,110              9,529,555 

Wages and Other Compensation                294,414                354,022                (59,608) -16.8%                588,825                  765,473 

Benefits and Other Payroll-Related Costs             2,438,926             1,647,558                791,368 48.0% 3             4,401,483              4,038,801 

Subtotal - Personnel Costs  $      12,510,298  $      10,835,061  $        1,675,237 15.5%  $      22,563,520  $        21,747,983 

Cost of Goods Sold                             -                    1,380                   (1,380) -100.0%                             -                      1,380 

Professional Fees and Services                473,656                676,969              (203,313) -30.0%                947,309              1,231,502 

Travel                295,480                152,711                142,769 93.5%                590,960                  590,960 

Materials and Supplies                634,774                261,190                373,584 143.0%             1,269,545              1,269,545 

Communication and Utilities                256,634                162,770                  93,864 57.7%                513,267                  320,562 

Repairs and Maintenance                112,182                273,744              (161,562) -59.0%                224,364                  358,982 

Rentals and Leases                  71,402                198,420              (127,018) -64.0%                142,804                  235,627 

Printing and Reproduction                168,876                  99,522                  69,354 69.7%                337,750                  236,425 

Debt Service - Principal                             -                             -                             -             2,075,000              2,255,000 

Debt Service - Interest                833,725                640,158                193,568 30.2%             1,869,950              1,280,315 

Capital Expenses             1,025,000                743,624                281,376 37.8%             2,650,000              2,650,000 

Federal and State Pass-Through Expense                             -                             -                             -                             -                              - 

Depreciation and Amortization                             -                             -                             -                             -                              - 

Scholarships, Exemptions and Financial Aid             5,867,351             6,325,701              (458,350) -7.2%             7,080,588              8,658,500 

Other Expenses             1,422,994                437,621                985,373 225.2% 4             2,845,987              2,276,790 

Total Expenses  $      23,672,372  $      20,808,870  $        2,863,502 13.8%  $      43,111,044  $        43,113,570 

INTERNAL INCOME AND CHARGES

Internal Income    $                        -  $                        -  $                        -  $                        -  $                          - 

Internal Charges                             -                (96,352)                (96,352)                             -                (192,705)

Net Internal Income and Charges  $                        -  $            (96,352)  $            (96,352)  $                      -                  (192,705)

TRANSFERS

Intra-Campus Transfers Between Funds:

Inter-Fund Transfers In/(Out)  $                        -  $                        -  $                        -  $                        -  $                          - 

Transfers Between UNTS Components:
Shared Services              (665,152)              (661,953)                    3,199 0.5%           (1,330,303)             (1,330,303)

Core Services              (187,733)              (195,277)                   (7,544) -3.9%              (375,466)                (375,466)

Other Inter-Unit Transfers In/(Out)              (898,453)             2,420,792             3,319,245 137.1% 5           (1,246,929)             (1,246,929)

Other Transfers:
Transfer to other State Agencies In/(Out)                             -                             -                             -                             -                              - 

Other Legislative Transfers In/(Out)             2,950,298              (503,812)           (3,454,110) -685.6% 6             2,950,298              2,950,298 

Total Transfers  $        1,198,960  $        1,059,750  $          (139,210) -13.1%  $              (2,400)  $                (2,400)

Estimated Budgeted Impact on Fund Balances  $      13,994,654  $      15,828,253  $        1,833,599 11.6%  $       (2,000,000)  $        (1,985,202)

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Fiscal Year to Date Total Budget and Year-End Forecast

FY16 Budget
Year-End Forecast

as of 2/29/2016

Ref. 

No.Variance

Percentage
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REVENUES

Grants and Contracts 1 Estimated drawdown for Q2 was made in Q3 for Pell Grants 

EXPENSES

Salaries - Faculty 2 Salary savings from several budgeted yet unfilled faculty lines; current searches underway and some offers made to fill these positions for Fall 2016 

Benefits and Other Payroll-

Related Costs
3

Estimated 25% of Salaries for Benefits and Other Payroll Related Costs; Q2 actuals represents closer to 19% of Salaries. Additionally, salary savings produces further payroll related costs 

savings 

Other Expenses 4  Some expenses have fallen into alternative budget categories; however a large portion is related to projects that we anticipate occurring before year-end  

TRANSFERS

Transfers Between UNTS 

Components:
Other Inter-Unit Transfers 

In/(Out)
5 The transfer from UNT System of $2.4M is the Net Position balance of reserves belonging to the College of Law as of 8/31/15.  The FY2016 budget did not account for this transfer in.

Other Transfers:

Other Legislative Transfers 

In/(Out)
6

College of Law State Appropriation Transfer - will be represented in Q3 report  - Budget of $2,950,298 represents net of Leg Appn Transfer In of $3,454,110, and GR Transfer Out of System 

Allocation of $503,812. 

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Variance Explanations
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Q2 FYTD Q2 FYTD
Estimate Actual Variance

REVENUES

Net Tuition and Fees  $                        -  $                        -  $                        -  $                        -  $                             - 

Sales of Goods and Services               953,228            1,128,774               175,546 15.6%            1,906,456                 1,906,456 

Grants and Contracts                             -                             -                             -                             -                                 - 

State Appropriations            6,621,573            8,128,825            1,507,252 18.5% 1            7,892,941                 8,928,825 

Capital Appropriations - HEF                             -                             -                             -                             -                                 - 

Net Professional Fees                             -                             -                             -                             -                                 - 

Gift Income                             -                             -                             -                             -                                 - 

Investment Income               100,000               162,610                  62,610 38.5%               200,000                    220,000 

Other Revenue                             -                             -                             -                             - 

Total Revenues  $        7,674,801  $        9,420,209  $        1,745,408 18.5%  $        9,999,397  $          11,055,281 
EXPENSES

Salaries - Faculty  $                        -  $                        -  $                        -  $                      -    $                             - 

Salaries - Staff          18,938,666          16,891,042            2,047,624 12.1% 2          37,877,332               35,415,305 

Wages and Other Compensation               273,188               669,468              (396,280) -59.2%               546,376                    874,202 

Benefits and Other Payroll-Related Costs            5,319,027            5,031,742               287,285 5.7%          10,638,055               10,638,055 

Subtotal - Personnel Costs  $      24,530,881  $      22,592,251  $        1,938,630 8.6%  $      49,061,763  $          46,927,562 

Cost of Goods Sold                    4,246                             -                    4,246                    8,492                                 - 

Professional Fees and Services            5,121,508            5,379,619              (258,111) -4.8%          10,243,016               11,993,016 

Travel               146,908               194,637                (47,729) -24.5%               293,816                    323,198 

Materials and Supplies               327,510               661,848              (334,338) -50.5%               655,020                    860,403 

Communication and Utilities               685,666               803,113              (117,447) -14.6%            1,371,332                 1,453,612 

Repairs and Maintenance            1,817,976            2,855,607          (1,037,631) -36.3% 3            3,635,952                 4,181,345 

Rentals and Leases               119,428               460,374              (340,946) -74.1%               238,856                    506,411 

Printing and Reproduction                    7,864                  15,170                  (7,306) -48.2%                  15,728                      26,548 

Debt Service - Principal                             -                             -                             -               685,338                    685,338 

Debt Service - Interest            1,028,007                    1,726            1,026,281 0.0%            1,419,950                 1,419,950 

Capital Expenses                  42,616            1,462,406          (1,419,790) -97.1% 4               127,855                 1,469,718 

Federal and State Pass-Through Expense                             -                             -                             -                             -                                 - 

Depreciation and Amortization                             -                             -                             -                             -                                 - 

Scholarships, Exemptions and Financial Aid                             -                             -                             -                             -                                 - 

Other Expenses               496,820            1,097,059              (600,239) -54.7%               993,640                 1,426,177 

Total Expenses  $      34,329,430  $      35,523,811  $      (1,194,381) -3.4%  $      68,750,758  $          71,273,278 

INTERNAL INCOME AND CHARGES

Internal Income    $        1,645,323  $        1,123,690  $          (521,633)  $        3,290,646  $             3,290,646 

Internal Charges          (1,645,323)              (412,213)            1,233,110          (3,290,646)               (3,290,646)

Net Internal Income and Charges  $                        -  $           711,476  $           711,476  $                      -    $                             - 

TRANSFERS

Intra-Campus Transfers Between Funds:

Inter-Fund Transfers In/(Out)  $          (200,000)  $                        -  $           200,000 100.0%  $          (200,000)  $              (200,000)

Transfers Between UNTS Components:
Shared Services          16,449,496          14,402,113          (2,047,383) -14.2% 6          29,905,008               30,059,008 

Core Services          10,249,084            8,213,031          (2,036,053) -24.8% 7          17,815,920               17,815,920 

Other Inter-Unit Transfers In/(Out)            3,029,520          (2,837,549)          (5,867,069) -206.8% 8          10,644,566               10,644,566 

Other Transfers:
Transfer to other State Agencies In/(Out)                             -                             -                             -                             -                                 - 

Other Legislative Transfers In/(Out)            1,144,412            4,927,780            3,783,368 76.8% 9            1,144,412                 1,144,412 

Total Transfers  $      30,672,512  $      24,705,375  $      (5,967,137) 24.2%  $      59,309,906  $          59,463,906 

Estimated Budgeted Impact on Fund Balances  $        4,017,883  $          (686,750)  $      (4,704,633) -685.1%  $           558,545  $              (754,091)

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Fiscal Year to Date Total Budget and Year-End Forecast

Variance

Percentage

Ref. 

No. FY16 Budget
Year-End Forecast 

as of 02/29/2016

5
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REVENUES

State Appropriations 1 Underestimated State paid benefits

EXPENSES

Salaries - Staff 2 More unfilled positions than intended; had a blackout of processing hires for the month of February 2016

Repairs and Maintenance 3 Computer software contract renewals were front loaded; will adjust quarterly estimates to spread costs more accurately in future budgets

Capital Expenses 4 Error in budgeting; capital equipment for IT not included in this category

INTERNAL INCOME AND CHARGES

Internal Income   

Internal Charges

TRANSFERS

Transfers Between UNTS Components:

Shared Services 6 Transfers In from HSC budgeted in Q2, not recorded until Q3

Core Services 7 Transfers In from HSC budgeted in Q2, not recorded until Q3

Other Inter-Unit Transfers In/(Out) 8 Due to College of Law (Net Position - Due From System); Other transfers in not billed until Q3

Other Transfers:

Other Legislative Transfers In/(Out) 9 College of Law State Appropriation Transfer completed; will be represented in Q3

FY16 - Revenues, Expenses, and Transfers - Current Funds by Quarter

Variance Explanations

5 Internal transactions timed differently than budgeted
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Investment Performance
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UNT HSC UNTD SYS Combined

STP 15.2% 10.3% 38.3% 2.4% 11.5%

LTP 7.9% 13.2% 4.7% 23.4% 10.0%

Other * 14.7% 9.2% 404.3% N/A 11.3%

Total 3.4% 1.8% 23.1% 14.7% 0.6%

Year‐over‐
Year 
Balance 
Changes

• Three entities modified LTP balances in December
• System‐wide total cash & investments increased Year‐over‐Year despite 

turbulent markets

Fiscal Q2 Investment Highlights

** The contents of the LTP are not comparable to the S&P 500. It is included to convey overall market environment only 

‐8.50%

‐5.00%

‐1.50%

2.00%

Q2 2015 Q3 2015 Q4 2015 Q1 2016 Q2 2016

STP 3M T‐Bill LTP Other Inv S&P 500 Index **

System‐Wide 
Quarterly 
Investment 
Returns

* Excludes Foundation Assets
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University of North Texas System Consolidated

Cash and Investment Portfolio

For the Quarter Ending February 29, 2016 Beginning Ending Ending Accrued QTR Approx. YTD Approx.
Market Value Market Value Book Value Interest Yield* Yield*

Cash Accounts

Cash Accounts 51,890,568$         66,328,919$        66,328,919$        0.40% 0.37%
Sweep Accounts 10,301,147           12,230,061         12,230,061         0.01% 0.01%
Market Rate/HY Accounts 32,725,683           46,749,059         46,749,059         0.20% 0.17%

Total Cash Accounts 94,917,398$         125,308,039$     125,308,039$     0.30% 0.27%

Short‐Term Pool (STP) Investment Pools

 ‐ TexPool 29,623,868$         39,219,863$        39,219,863$        0.25% 0.17%
 ‐ TexStar 30,182,129           39,855,391         39,855,391         0.26% 0.18%
 ‐ TexasTerm 27,597,248           33,196,970         33,196,970         0.31% 0.22%
 ‐ TexasTerm ‐ Term CP (matures 9/22/2016) ‐                            10,006,885         10,006,885         6,885          0.72% 0.72%

Total STP Investment Pools 87,403,245$         122,279,110$     122,279,110$     6,885$         0.29% 0.20%

Total Short‐Term Pool 182,320,643$      247,587,149$     247,587,149$     6,885$         0.30% 0.24%

Debt Proceeds 24,302,328$         12,898,238$        12,898,238$        ‐                     0.31% 0.23%

Total Cash Pool 206,622,971$      260,485,387$     260,485,387$     6,885$         0.30% 0.24%

Beginning Ending Ending Accrued QTR Approx. YTD Approx.
Market Value Market Value Book Value Interest Return* Return*

Investments

Long‐Term Investment Pool 126,529,997$      122,854,419$     128,670,023$     ‐5.57% ‐3.60%
Endowments 40,064,275           37,489,924         33,349,742         ‐5.75% ‐4.01%
HSC Malpractice Fund 10,594,705           10,347,751         10,940,883         ‐2.35% ‐2.22%
HSC Welch Fund 2,156,357              2,017,496           2,167,999           ‐6.56% ‐4.26%
HSC TEF Fund 25,369,707           23,742,373         23,959,582         ‐6.54% ‐4.21%

Total Investments 204,715,040$      196,451,963$     199,088,229$     ‐5.56% ‐3.70%

Total UNTS Cash and Investments 411,338,012$      456,937,350$     459,573,616$     6,885$         ‐2.22% ‐1.47%

Other Investments
Foundation Investments ‐ *not assets of the System 109,800,221         104,256,042       102,971,087       ‐                     ‐5.85% ‐4.04%

Total Cash Pool and Investments 521,138,233$      561,193,391$     562,544,703$     6,885$         ‐2.90% ‐1.94%

* Yield is reported as an annual figure, Return is reported for the current period 

Cash Accounts
22.3%

S‐T Investment Pools
21.8%

Debt Proceeds
2.3%

L‐T Investment Pool
21.9%

Endowments
6.7%

HSC Funds
6.4%

Other Investments
18.6%

University of North Texas System Consolidated                                              
Cash and Investment Portfolio as of 2/29/2016
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University of North Texas

Cash and Investment Portfolio

For the Quarter Ending February 29, 2016 Beginning Ending Ending Accrued QTR Approx. YTD Approx.
Market Value Market Value Book Value Interest Yield* Yield*

Cash Accounts

Cash in Bank 7,242,839$           10,500,000$        10,500,000$        ** 1.00% 1.00%
Sweep Account 6,666,349             9,703,199           9,703,199           0.01% 0.01%
Bus. Market Rate Account 23,877,535           37,899,693         37,899,693         0.30% 0.21%

Total Cash Accounts 37,786,723$         58,102,891$        58,102,891$        0.42% 0.35%

Short‐Term Pool (STP) Investment Pools

 ‐ TexPool 26,921,495$         37,441,152$        37,441,152$        0.25% 0.17%
 ‐ TexStar 26,920,421           37,440,595         37,440,595         0.26% 0.18%
 ‐ TexasTerm 27,026,870           32,549,444         32,549,444         0.31% 0.22%
 ‐ TexasTerm ‐ Term CP (matures 9/22/2016) ‐                            10,006,885         10,006,885         6,885          0.72% 0.72%

Total STP Investment Pools 80,868,787$         117,438,076$      117,438,076$      6,885$        0.29% 0.21%

Total Short‐Term Pool 118,655,509         175,540,968       175,540,968       6,885          0.33% 0.25%

Debt Proceeds 24,056,846           12,898,238         12,898,238         0.31% 0.23%

Total Cash Pool 142,712,355$       188,439,206$      188,439,206$      6,885$        0.33% 0.25%

Beginning Ending Ending Accrued QTR Approx. YTD Approx.
Market Value Market Value Book Value Interest Return* Return*

Investment Accounts

UNT Long Term Investment Pool 84,061,290$         83,551,811$        86,500,000$        ‐5.57% ‐3.60%
UNT Endowment 39,236,235           36,717,246         32,633,798         ‐5.74% ‐4.01%

Total Investments 123,297,525$       120,269,057$      119,133,798$      ‐5.62% ‐3.73%

Total UNT Cash and Investments 266,009,881$      308,708,263$      307,573,004$      6,885$        ‐1.99% ‐1.29%

Other Investments for the Benefit of UNT

UNT Foundation Fund ‐ *not an asset of UNT 97,552,400           92,786,260         91,805,520         ‐5.74% ‐4.01%

Total Cash Pool and Investments 363,562,281$       401,494,523$      399,378,524$      6,885$        ‐2.86% ‐1.92%

* Yield is reported as an annual figure, Return is reported for the current period 

** Earnings Allowance Rate up to the amount of bank fees incurred during period 

Cash Accounts
14.5%

S‐T Investment Pools
29.3%

Debt Proceeds
3.2%

L‐T Investment Pool
20.8%

Endowment
9.1%

Other Investments
23.1%

University of North Texas Cash and Investment Portfolio as of 2/29/2016 ‐Market Values

Page 17 of 86



University of North Texas

Short‐term 
Pool / Debt 
Proceeds

Long‐term 
Pool Endowment Total

Market Value @ 11/30/15 142,712,355$  84,061,290$ 39,236,235$ 266,009,881$ 

Additions 45,622,501       5,000,000     65,014          50,687,515      
Distribution/Withdrawal ‐                         (731,065)       (366,154)       (1,097,219)       
Investment Income 104,350            1,160,452     542,213        1,807,014        
Realized Gains (Losses) ‐                         (1,270,567)   (555,846)       (1,826,413)       
Unrealized Gains (Losses) ‐                         (4,647,011)   (2,104,065)   (6,751,076)       
Fees ‐                         (21,288)         (100,151)       (121,439)         

Market Value @ 2/29/16 188,439,206$  83,551,811$ 36,717,246$ 308,708,263$ 

University of North Texas

Short‐term 
Pool / Debt 
Proceeds

Long‐term 
Pool Endowment Total

Market Value @ 8/31/15 167,840,709$  83,326,224$ 38,852,740$ 290,019,673$ 

Additions 20,457,110       5,000,000     226,123        25,683,233      
Distribution/Withdrawal ‐                         (1,495,164)   (755,952)       (2,251,115)       
Investment Income 141,387            1,496,791     703,450        2,341,628        
Realized Gains (Losses) ‐                         (1,251,986)   (547,228)       (1,799,214)       
Unrealized Gains (Losses) ‐                         (3,482,016)   (1,560,428)   (5,042,444)       
Fees ‐                         (42,039)         (201,459)       (243,498)         

Market Value @ 2/29/16 188,439,206$  83,551,811$ 36,717,246$ 308,708,263$ 

Q2 2016 QTD Roll Forward Summary

Q2 2016 YTD Roll Forward Summary
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University of North Texas Health Science Center

Cash and Investment Portfolio

For the Quarter Ending February 29, 2016 Beginning Ending Ending QTR Approx. YTD Approx.
Market Value Market Value Book Value Yield* Yield*

Cash Accounts

Cash In Bank 42,497,579$         52,564,395$        52,564,395$        ** 0.24% 0.22%
HY Savings Account 8,848,148             8,849,366           8,849,366           0.06% 0.04%

Total Short‐Term Pool 51,345,727$         61,413,761$        61,413,761$        0.21% 0.19%

Beginning Ending Ending QTR Approx. YTD Approx.
Market Value Market Value Book Value Return* Return*

Investments

HSC Long Term Investment Pool 31,257,567$         29,281,009$        31,400,000$        ‐5.57% ‐3.60%
HSC Malpractice Fund 10,594,705           10,347,751$        10,940,883         ‐2.35% ‐2.22%
HSC Welch Fund 2,156,357             2,017,496$          2,167,999           ‐6.56% ‐4.26%
HSC TEF Fund 25,369,707           23,742,373$        23,959,582         ‐6.54% ‐4.21%

Total Investments 69,378,336$         65,388,629$        68,468,464$        ‐5.45% ‐3.63%

Total HSC Cash and Investments 120,724,063$      126,802,390$      129,882,225$      ‐2.71% ‐1.82%

Other Investments

HSC Foundation ‐ *not an asset of HSC 12,005,450           11,243,276         10,914,741         ‐6.74% ‐4.61%

Total Cash Pool and Investments 132,729,513$       138,045,666$      140,796,966$      ‐3.04% ‐2.04%

* Yield is reported as an annual figure, Return is reported for the current period 

** Earnings Allowance Rate up to the amount of bank fees incurred during period 

Cash Accounts
44.5%

L‐T Investment Pool
21.2%

Malpractice
7.5%

Welch
1.5%

TEF
17.2%

Other Investments
8.1%

University of North Texas HSC Cash and Investment Portfolio as of 
2/29/2016 ‐Market Values
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University of North Texas 

Health Science Center

Q2 2016 QTD 
Roll Forward 
Summary

Long‐term 
Pool

Tobacco & 
Welch 

Endowments
Malpractice 

Fund Total

Market Value @ 11/30/15 51,345,727$     31,257,567$ 27,526,064$ 10,594,705$    120,724,063$

Additions 10,066,816       ‐                     ‐                     ‐                         10,066,816    
Distribution/Withdrawal ‐                          (266,451)       ‐                     ‐                         (266,451)        
Investment Income 1,218                 429,707        278,295        134,939           844,158         
Realized Gains (Losses) ‐                          (443,264)       306,070        55,290              (81,904)          
Unrealized Gains (Losses) ‐                          (1,688,940)   (2,315,937)   (424,894)          (4,429,771)     
Fees ‐                          (7,611)           (34,622)         (12,289)            (54,522)          
HSC Foundation reclass ‐                          ‐                     ‐                     ‐                         ‐                       

Market Value @ 2/29/16 61,413,761$     29,281,009$ 25,759,870$ 10,347,751$    126,802,390$

University of North Texas 

Health Science Center

Short‐term 
Pool / Debt 
Proceeds

Long‐term 
Pool

Tobacco & 
Welch 

Endowments
Malpractice 

Fund Total

Market Value @ 8/31/15 53,019,767$     30,984,238$ 39,999,779$ 10,584,075$    134,587,859$

Additions 8,392,116         ‐                     356                ‐                         8,392,472      
Distribution/Withdrawal ‐                          (550,575)       (1,194,046)   ‐                         (1,744,621)     
Investment Income 1,878                 554,773        366,689        212,438           1,135,778      
Realized Gains (Losses) ‐                          (436,355)       (91,405)         45,324              (482,435)        
Unrealized Gains (Losses) ‐                          (1,255,745)   (1,410,443)   (469,264)          (3,135,451)     
Fees ‐                          (15,327)         (70,952)         (24,823)            (111,101)        
HSC Foundation reclass ‐                          ‐                     (11,840,110) ‐                         (11,840,110)  

Market Value @ 2/29/16 61,413,761$     29,281,009$ 25,759,870$ 10,347,751$    126,802,390$

Short‐term Pool / Debt Proceeds

Q2 2016 FYTD Roll Forward Summary
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University of North Texas at Dallas

Cash and Investment Portfolio

For the Quarter Ending February 29, 2016 Beginning Ending Ending QTR Approx. YTD Approx.
Market Value Market Value Book Value Yield* Yield*

Cash Accounts

Cash in Bank 900,150$                2,064,525$                 2,064,525$                 1.00% ** 1.00%
Sweep Account 578,393                  95,500                       95,500                       0.01% 0.01%

Total Cash Accounts 1,478,543$              2,160,024$                 2,160,024$                 0.76% 0.55%

Short‐Term Pool (STP) Investment Pools

 ‐ TexPool 2,702,373$              1,778,711$                 1,778,711$                 0.25% 0.17%
 ‐ TexStar 2,704,827                1,781,197                  1,781,197                  0.26% 0.18%

Total STP Investment Pools 5,407,200$              3,559,908$                 3,559,908$                 0.25% 0.18%

Total Short‐Term Pool 6,885,743$              5,719,932$                 5,719,932$                 0.44% 0.31%

Debt Proceeds 105,757                  0                                 0                                 0.19% 0.14%

Total Cash Pool 6,991,500$              5,719,932$                 5,719,932$                 0.44% 0.31%

Beginning Ending Ending QTR Approx. YTD Approx.
Market Value Market Value Book Value Return* Return*

Investments

UNTD Long Term Investment Pool 2,498,845$              2,821,442$                 3,076,000$                 ‐5.57% ‐3.60%
UNTD Endowment 828,039                  772,678                     715,944                     ‐5.84% ‐4.15%

Total Investments 3,326,885$              3,594,120$                 3,791,944$                 ‐5.63% ‐3.73%

Total UNT Dallas Cash & Investments 10,318,385$           9,314,052$                  9,511,876$                  ‐1.90% ‐1.30%

Other Investments

Dallas Foundation Fund ‐ *not an asset of UNTD 242,371                  226,505                     250,826                     ‐6.55% ‐5.40%

Total Cash Pool and Investments 10,560,756$            9,540,557$                 9,762,702$                 ‐2.01% ‐1.41%

* Yield is reported as an annual figure, Return is reported for the current period 

** Earnings Allowance Rate up to the amount of bank fees incurred during period 

Cash Accounts
22.6%

S‐T Investment Pools
37.3%

L‐T Investment Pool
29.6%

Endowment
8.1%

Other Investments
2.4%

University of North Texas at Dallas Cash and Investment Portfolio as of 2/29/2016 
‐Market Values
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University of North Texas 

at Dallas

Q2 2016 QTD 
Roll Forward 
Summary

Long‐term 
Pool Endowment Total

Market Value @ 11/30/15 6,991,500$       2,498,845$   828,039$       10,318,385$   

Additions ‐                         500,000        ‐                     500,000           
Distribution/Withdrawal (1,274,330)        (22,751)         (7,769)           (1,304,850)       
Investment Income 2,762                 34,836          11,484          49,082              
Realized Gains (Losses) ‐                         (43,285)         (11,794)         (55,079)            
Unrealized Gains (Losses) ‐                         (145,513)       (44,758)         (190,271)          
Fees ‐                         (690)              (2,525)           (3,216)               

Market Value @ 2/29/16 5,719,932$       2,821,442$   772,678$       9,314,052$      

University of North Texas 

at Dallas

Short‐term 
Pool / Debt 
Proceeds

Long‐term 
Pool Endowment Total

Market Value @ 8/31/15 7,671,770$       2,476,995$   823,724$       10,972,489$   

Additions ‐                         500,000        ‐                     500,000           
Distribution/Withdrawal (1,955,966)        (45,465)         (16,080)         (2,017,511)       
Investment Income 4,127                 44,834          14,912          63,873              
Realized Gains (Losses) ‐                         (42,733)         (11,610)         (54,343)            
Unrealized Gains (Losses) ‐                         (110,882)       (33,173)         (144,055)          
Fees ‐                         (1,307)           (5,095)           (6,402)               

Market Value @ 2/29/16 5,719,932$       2,821,442$   772,678$       9,314,052$      

Q2 2016 QTD Roll Forward Summary

Q2 2016 YTD Roll Forward Summary
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University of North Texas System

Cash and Investment Portfolio

For the Quarter Ending February 29, 2016 Beginning Ending Ending QTR Approx. YTD Approx.
Market Value Market Value Book Value Yield* Yield*

Cash Accounts

Cash in Bank 1,250,000$     1,200,000$     1,200,000$    ** 1.00% 1.00%
Sweep Account 3,056,405       2,431,362      2,431,362      0.01% 0.01%

Total Cash Accounts 4,306,405$     3,631,362$     3,631,362$    0.67% 0.63%

Short‐Term Pool (STP) Investment Pools

 ‐ TexStar 556,881$        633,600$        633,600$        0.26% 0.18%
 ‐ TexasTerm 570,377           647,526          647,526         0.31% 0.22%

Total STP Investment Pools 1,127,258$     1,281,126$     1,281,126$    0.28% 0.20%

Total Short‐Term Pool 5,433,664$      4,912,488$      4,912,488$     0.43% 0.37%

Debt Proceeds 139,725$         ‐$                   ‐$                  0.19% 0.13%

Total Cash Pool 5,573,389$     4,912,488$     4,912,488$    0.43% 0.37%

Beginning Ending Ending QTR Approx. YTD Approx.
Market Value Market Value Book Value Return* Return*

Investments

UNT Long Term Investment Pool 8,712,295$     7,200,157$     7,694,023$    ‐5.57% ‐3.60%
Total Investments 8,712,295$     7,200,157$     7,694,023$    ‐5.57% ‐3.60%

Total SYS Cash Pool and Investments 14,285,684$   12,112,645$   12,606,512$ 

* Yield is reported as an annual figure, Return is reported for the current period 

** Earnings Allowance Rate up to the amount of bank fees incurred during period 

Cash Accounts
30.0%

S‐T Investment 
Pools
10.6%

L‐T Investment 
Pool
59.4%

University of North Texas System Cash and Investment Portfolio 
as of 2/29/2016 ‐Market Values
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University of North Texas 

System

Q2 2016 QTD 
Roll Forward 
Summary

Long‐term 
Pool Endowment Total

Market Value @ 11/30/15 5,573,389$       8,712,295$   ‐$                    14,285,684$   

Additions ‐                         ‐                     ‐                     ‐                        
Distribution/Withdrawal (664,790)           (1,071,368)   ‐                     (1,736,157)       
Investment Income 3,889                 118,803        ‐                     122,692           
Realized Gains (Losses) ‐                         (107,851)       ‐                     (107,851)          
Unrealized Gains (Losses) ‐                         (449,766)       ‐                     (449,766)          
Fees ‐                         (1,957)           ‐                     (1,957)               

Market Value @ 2/29/16 4,912,488$       7,200,157$   ‐$                    12,112,645$   

University of North Texas 

System

Short‐term 
Pool / Debt 
Proceeds

Long‐term 
Pool Endowment Total

Market Value @ 8/31/15 6,267,656$       8,636,111$   ‐$                    14,903,767$   

Additions ‐                         ‐                     ‐                     ‐                        
Distribution/Withdrawal (1,360,332)        (1,150,560)   ‐                     (2,510,892)       
Investment Income 5,164                 153,662        ‐                     158,827           
Realized Gains (Losses) ‐                         (105,925)       ‐                     (105,925)          
Unrealized Gains (Losses) ‐                         (329,023)       ‐                     (329,023)          
Fees ‐                         (4,108)           ‐                     (4,108)               

Market Value @ 2/29/16 4,912,488$       7,200,157$   ‐$                    12,112,645$   

Q2 2016 QTD Roll Forward Summary

Q2 2016 YTD Roll Forward Summary

Page 27 of 86



Consolidated Annual 

Financial Report

Page 28 of 86



UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM ‐ CONSOLIDATED (794)
Statement of Revenues, Expenses and Changes in Net Position
For the Year Ended August 31, 2015

August 31,
2015

OPERATING REVENUES
Tuition and Fees 399,290,978.88$                  
Discounts and Allowances (96,780,937.91) 

Professional Fees 129,483,562.69 
Discounts and Allowances (72,872,321.42) 

Auxiliary Enterprises 59,620,232.74  
Sales of Goods and Services 34,480,841.68  
Federal Grant Revenue 76,281,622.58  
Federal Pass‐Through Revenue 2,709,666.84  
State Grant Revenue 3,955,204.06  
State Grant Pass‐Through Revenue 26,382,084.78  
Other Contracts and Grants 24,397,902.80  
Other Operating Revenues 553,906.02  

Total Operating Revenues 587,502,743.74$                  

OPERATING EXPENSES (1)

Instruction 251,692,526.70$                  
Research 56,829,943.05  
Public Service 18,568,670.84  
Academic Support 180,991,899.61 
Student Services 67,672,555.53  
Institutional Support 93,716,060.32  
Operation and Maintenance of Plant 51,370,570.67  
Scholarships and Fellowships 58,798,897.55  
Auxiliary Enterprises 45,215,195.44  
Depreciation and Amortization 56,222,595.14  

 Total Operating Expenses 881,078,914.85$                  

Operating Income (Loss) (293,576,171.11)$                

NONOPERATING REVENUES (EXPENSES)
Legislative Appropriations (GR) 188,377,894.00$                  
Additional Appropriations (GR) 49,837,010.56  
Federal Revenue 63,693,710.88  
Gifts 15,818,247.42  
Investment Income 7,744,080.02  
Interest Expense and Fiscal Charges (16,091,748.65) 
Gain (Loss) on Sale of Capital Assets (3,935,259.98)  
Net Increase (Decrease) in Fair Value of Investments (20,988,158.80) 
Other Nonoperating Revenues 104,694.59  
Other Nonoperating Expenses (2,643,254.60)  

Total Nonoperating Revenues (Expenses) 281,917,215.44$                  

Income (Loss) Before Other Revenues, Expenses and Transfers (11,658,955.67)$  

OTHER REVENUES, EXPENSES AND TRANSFERS
Capital Contributions 534,771.32$   
Capital Appropriations (HEAF) 36,617,741.00  
Contributions To Permanent and Term Endowments 75,255.75  
Interagency Transfers of Capital Assets‐Decrease (1,181,124.85)  
Interagency Transfers of Capital Assets‐Increase 1,181,124.85  
Transfers To Other State Agencies (6,309,213.92)  
Transfers From Other State Agencies 714,504.00  
Legislative Transfers In 2,700,000.00  
Legislative Appropriation Lapses (6.38) 

Total Other Revenues, Expenses and Transfers 34,333,051.77$  

CHANGE IN NET POSITION 22,674,096.10$  

Beginning Net Position 796,262,792.47$                  
Restatement (117,135,326.88)                  
Beginning Net Position, as Restated  679,127,465.59$                  

ENDING NET POSITION 701,801,561.69$                  

      (1) See Matrix of Operating Expenses Reported by Function.

See Accompanying Notes to the Consolidated Financial Statements
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UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM ‐ CONSOLIDATED  (794)
Matrix of Operating Expenses Reported by Function
For the Year Ended August 31, 2015

Operation and Depreciation
Public Academic Student Institutional Maintenance of Scholarships Auxiliary and Total

Operating Expenses Instruction  Research  Service  Support Services Support Plant and Fellowships Enterprises Amortization Expenditures
Cost of Goods Sold 26,694.31$                ‐$                           ‐$                           274,729.85$              194,389.66$              499,819.10$              (12,026.03)$              ‐$                           5,010,173.83$         ‐$                           5,993,780.72$        
Salaries and Wages 176,077,190.13       28,720,941.29         9,875,035.33            94,673,267.18         32,700,621.85         53,907,730.60         15,387,386.31         654,864.08                17,973,469.70         ‐                              429,970,506.47      
Payroll Related Costs 54,933,785.69         6,677,701.49            2,571,966.61            22,315,908.54         8,739,664.05            13,819,516.48         5,724,083.45            125,088.40                6,210,705.01            ‐                              121,118,419.72      
Professional Fees and Services  2,391,183.44            7,917,182.73            3,855,994.81            34,818,207.29         4,829,541.99            10,241,259.93         3,012,673.94            53,653.86                  1,578,521.61            ‐                              68,698,219.60        
Federal Pass‐Through Expenses 10,071.88                  477,083.67                ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              487,155.55               
State Pass‐Through Expenses ‐                              88,731.86                  10,137.03                  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              98,868.89                 
Travel 2,162,293.93            1,781,694.08            328,352.56                2,816,663.94            2,995,744.08            810,869.49                78,623.29                  97,247.43                  121,243.55                ‐                              11,192,732.35        
Materials and Supplies 6,463,173.37            6,827,704.54            937,387.08                8,717,893.16            6,029,014.01            4,077,295.15            4,116,580.16            24,843.53                  1,842,834.68            ‐                              39,036,725.68        
Communications and Utilities 1,315,440.47            163,236.81                43,466.84                  92,227.25                  1,639,864.59            461,025.67                10,555,459.56         186.70                       4,963,263.80            ‐                              19,234,171.69        
Repairs and Maintenance   600,990.19                909,162.54                75,104.66                  4,432,271.93            1,313,743.19            3,675,436.93            11,612,882.48         2,729.99                    4,941,863.16            ‐                              27,564,185.07        
Rentals and Leases 2,376,457.53            377,209.87                364,062.23                3,768,036.07            1,673,367.21            1,839,821.26            186,935.53                3,118.18                    493,395.58                ‐                              11,082,403.46        
Printing and Reproduction 1,017,303.65            123,132.21                121,079.76                791,666.88                845,828.70                1,063,205.42            18,372.12                  40,940.24                  285,568.07                ‐                              4,307,097.05           
Depreciation and Amortization ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              56,222,595.14         56,222,595.14        
Scholarships 1,637,796.76            935,750.64                196,164.69                28,494.87                  41,301.70                  344,967.37                153,502.78                57,664,942.80         1,172.15                    ‐                              61,004,093.76        
Claims and Losses ‐                              ‐                              ‐                              3,333,118.00            4,950.00                    8,365.17                    ‐                              ‐                              ‐                              ‐                              3,346,433.17           
Other Operating Expenses 2,680,145.35            1,830,411.32            189,919.24                4,929,414.65            6,664,524.50            2,966,747.75            536,097.08                131,282.34                1,792,984.30            ‐                              21,721,526.53        

Total Operating Expenses 251,692,526.70$     56,829,943.05$       18,568,670.84$       180,991,899.61$     67,672,555.53$       93,716,060.32$       51,370,570.67$       58,798,897.55$       45,215,195.44$       56,222,595.14$       881,078,914.85$    
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UNAUDITED

UNIVERSITY OF NORTH TEXAS (752)
Statement of Revenues, Expenses and Changes in Net Position
For the Year Ended August 31, 2015

August 31,
2015

OPERATING REVENUES
Tuition and Fees 353,600,935.64$                   
Discounts and Allowances (92,692,385.60)                     

Professional Fees 1,050,982.27                        
Discounts and Allowances 408,295.45                           

Auxiliary Enterprises 57,330,418.46                      
Sales of Goods and Services 31,459,842.02                      
Federal Grant Revenue 22,587,023.09                      
Federal Pass‐Through Revenue 2,377,672.74                        
State Grant Revenue 1,225,203.40                        
State Grant Pass‐Through Revenue 24,562,023.81                      
Other Contracts and Grants 4,469,032.09                        
Other Operating Revenues 490,488.69                           

Total Operating Revenues 406,869,532.06$                  

OPERATING EXPENSES (1)
Instruction 203,369,510.20$                   
Research 22,886,293.92                      
Public Service 5,647,304.39                        
Academic Support 53,635,330.90                      
Student Services 57,696,334.02                      
Institutional Support 36,171,497.02                      
Operation and Maintenance of Plant 35,622,938.85                      
Scholarships and Fellowships 55,698,913.09                      
Auxiliary Enterprises 44,140,212.45                      
Depreciation and Amortization 39,173,646.17                      

 Total Operating Expenses 554,041,981.01$                  

Operating Income (Loss) (147,172,448.95)$                 

NONOPERATING REVENUES (EXPENSES)
Legislative Appropriations (GR) 101,159,973.00$                   
Additional Appropriations (GR) 32,115,316.47                      
Federal Revenue 49,389,007.84                      
Gifts 10,168,775.32                      
Investment Income 3,250,647.82                        
Interest Expense and Fiscal Charges (11,078,976.65)                     
Gain (Loss) on Sale of Capital Assets (2,142,025.09)                       
Net Increase (Decrease) in Fair Value of Investments (13,600,317.73)                     
Other Nonoperating Revenues 104,694.59                           
Other Nonoperating Expenses (1,032,532.42)                       

Total Nonoperating Revenues (Expenses) 168,334,563.15$                  

Income (Loss) Before Other Revenues, Expenses and Transfers 21,162,114.20$                    

OTHER REVENUES, EXPENSES AND TRANSFERS
Capital Contributions 410,706.78$                          
Capital Appropriations (HEAF) 27,066,476.00                      
Contributions To Permanent and Term Endowments 254,687.37                           
Interagency Transfers of Capital Assets‐Decrease (852,065.19)                          
Transfers To Other State Agencies (5,768,248.96)                       
Transfers From Other State Agencies 692,730.00                           
Legislative Transfers In 471,113.00                           
Legislative Transfers Out (12,440,000.00)                     
Transfers Between Components (17,854,368.44)                     

Total Other Revenues, Expenses and Transfers (8,018,969.44)$                     

CHANGE IN NET POSITION 13,143,144.76$                    

Beginning Net Position 557,313,967.08$                  

ENDING NET POSITION 570,457,111.84$                  

      (1) See Matrix of Operating Expenses Reported by Function.

See Accompanying Notes to the Consolidated Financial Statements
10
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UNAUDITED

UNIVERSITY OF NORTH TEXAS (752)
Matrix of Operating Expenses Reported by Function
For the Year Ended August 31, 2015

Operation and Depreciation
Public Academic Student Institutional Maintenance of Scholarships Auxiliary and Total

Operating Expenses Instruction  Research   Service  Support Services Support Plant and Fellowships Enterprises Amortization Expenditures
Cost of Goods Sold 26,694.31$                ‐$                            ‐$                            274,021.84$              194,389.66$              504,157.79$              (12,026.03)$               ‐$                            5,010,173.83$          ‐$                            5,997,411.40$         
Salaries and Wages 139,182,789.43        11,441,715.20          3,073,127.32             29,786,043.18          27,725,402.79          11,407,697.45          8,166,270.72             540,883.71                17,644,170.76          ‐                              248,968,100.56       
Payroll Related Costs 46,122,158.91          2,612,685.33             868,182.44                8,283,237.99             7,535,900.16             2,920,958.41             3,973,520.28             104,159.31                6,118,654.07             ‐                              78,539,456.90         
Professional Fees and Services  1,674,543.90             1,715,627.21             402,903.65                2,580,779.32             4,173,587.40             14,146,088.43          2,576,129.26             53,653.86                  980,183.27                ‐                              28,303,496.30         
Federal Pass‐Through Expenses 10,071.88                  237,105.44                ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              247,177.32               
State Pass‐Through Expenses ‐                              116,743.83                10,137.03                  ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              126,880.86               
Travel 1,901,371.08             1,180,869.55             224,423.04                1,794,622.36             2,786,595.94             250,496.91                44,579.56                  97,247.43                  112,943.10                ‐                              8,393,148.97            
Materials and Supplies 6,064,521.02             2,796,573.23             421,609.86                4,187,483.01             4,047,295.76             2,388,911.61             2,588,266.97             23,693.53                  1,702,173.37             ‐                              24,220,528.36         
Communications and Utilities 1,252,971.89             34,071.71                  22,761.74                  (236,753.90)               1,626,325.78             194,169.56                7,660,044.02             186.70                        4,901,058.92             ‐                              15,454,836.42         
Repairs and Maintenance   552,211.06                678,573.74                2,491.79                     2,823,078.70             1,027,858.90             524,775.92                9,895,956.72             ‐                              4,404,191.11             ‐                              19,909,137.94         
Rentals and Leases 2,254,246.77             219,309.17                227,032.65                1,167,224.17             1,493,267.59             526,834.55                39,891.17                  1,218.18                     1,445,439.50             ‐                              7,374,463.75            
Printing and Reproduction 1,008,741.86             46,225.94                  75,965.45                  630,638.03                744,636.24                866,186.62                10,486.78                  40,940.24                  280,013.06                ‐                              3,703,834.22            
Depreciation and Amortization ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              39,173,646.17          39,173,646.17         
Scholarships 1,155,176.57             858,320.97                192,164.69                ‐                              ‐                              ‐                              ‐                              54,753,809.77          ‐                              ‐                              56,959,472.00         
Claims and Losses ‐                              ‐                              ‐                              ‐                              3,000.00                     8,365.17                     ‐                              ‐                              ‐                              ‐                              11,365.17                 
Other Operating Expenses 2,164,011.52             948,472.60                126,504.73                2,344,956.20             6,338,073.80             2,432,854.60             679,819.40                83,120.36                  1,541,211.46             ‐                              16,659,024.67         

Total Operating Expenses 203,369,510.20$      22,886,293.92$        5,647,304.39$          53,635,330.90$        57,696,334.02$        36,171,497.02$        35,622,938.85$        55,698,913.09$        44,140,212.45$        39,173,646.17$        554,041,981.01$     
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UNAUDITED

UNIVERSITY OF NORTH TEXAS HEALTH SCIENCE CENTER (763)
Statement of Revenues, Expenses and Changes in Net Position
For the Year Ended August 31, 2015

August 31,
2015

OPERATING REVENUES
Tuition and Fees 29,753,257.89$                    
Discounts and Allowances (2,894,069.80)                      

Professional Fees 128,426,757.42                   
Discounts and Allowances (73,280,616.87)                    

Auxiliary Enterprises 459,481.27                          
Sales of Goods and Services 2,390,648.29                       
Federal Grant Revenue 53,013,408.00                     
Federal Pass‐Through Revenue 331,994.10                          
State Grant Revenue 2,730,000.66                       
State Grant Pass‐Through Revenue 1,808,788.29                       
Other Contracts and Grants 18,934,470.06                     
Other Operating Revenues 63,417.33                             

Total Operating Revenues 161,737,536.64$                 

OPERATING EXPENSES (1)
Instruction 38,837,840.32$                    
Research 33,986,529.06                     
Public Service 12,180,780.71                     
Academic Support 123,827,773.97                   
Student Services 6,127,150.68                       
Institutional Support 16,825,444.04                     
Operation and Maintenance of Plant 12,278,355.13                     
Scholarships and Fellowships 357,503.11                          
Auxiliary Enterprises 482,516.97                          
Depreciation and Amortization 9,745,615.27                       

 Total Operating Expenses 254,649,509.26$                 

Operating Income (Loss) (92,911,972.62)$                  

NONOPERATING REVENUES (EXPENSES)
Legislative Appropriations (GR) 70,416,490.00$                    
Additional Appropriations (GR) 11,497,659.06                     
Federal Revenue 12,719,836.04                     
Gifts 5,270,047.45                       
Investment Income 4,150,228.78                       
Interest Expense and Fiscal Charges (2,687,620.30)                      
Gain (Loss) on Sale of Capital Assets (1,787,320.62)                      
Net Increase (Decrease) in Fair Value of Investments (6,048,703.08)                      
Other Nonoperating Expenses (1,228,846.68)                      

Total Nonoperating Revenues (Expenses) 92,301,770.65$                   

Income (Loss) Before Other Revenues, Expenses and Transfers (610,201.97)$                       

OTHER REVENUES, EXPENSES AND TRANSFERS
Capital Contributions 124,064.54$                         
Capital Appropriations (HEAF) 8,771,265.00                       
Contributions To Permanent and Term Endowments 200,000.00                          
Interagency Transfers of Capital Assets‐Decrease (329,059.66)                         
Transfers To Other State Agencies (189,576.50)                         
Transfers From Other State Agencies 17,140.00                             
Legislative Transfers In 2,700,000.00                       
Legislative Transfers Out (2,746,000.00)                      
Transfers Between Components (5,245,572.36)                      

Total Other Revenues, Expenses and Transfers 3,302,261.02$                      

CHANGE IN NET POSITION 2,692,059.05$                      

Beginning Net Position 186,385,789.50$                 

ENDING NET POSITION 189,077,848.55$                 

      (1) See Matrix of Operating Expenses Reported by Function.

See Accompanying Notes to the Consolidated Financial Statements
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UNAUDITED

UNIVERSITY OF NORTH TEXAS HEALTH SCIENCE CENTER (763)
Matrix of Operating Expenses Reported by Function
For the Year Ended August 31, 2015

Operation and Depreciation
Public Academic Student Institutional Maintenance of Scholarships Auxiliary and Total

Operating Expenses Instruction  Research   Service  Support Services Support Plant and Fellowships Enterprises Amortization Expenditures
Cost of Goods Sold ‐$                           ‐$                           ‐$                           708.01$                     ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           708.01$                    
Salaries and Wages 29,355,523.56         17,280,486.12         6,345,096.01            63,259,084.52         2,490,097.90            12,423,015.20         5,437,400.85            87,360.46                  175,116.31                ‐                              136,853,180.93      
Payroll Related Costs 7,250,893.13            4,084,114.36            1,597,817.32            13,733,973.34         643,975.17                2,613,030.47            1,355,716.92            20,788.01                  56,925.10                  ‐                              31,357,233.82        
Professional Fees and Services  642,244.44                6,201,555.52            3,379,698.66            31,979,474.10         351,168.72                699,998.37                164,112.45                ‐                              67,939.82                  ‐                              43,486,192.08        
Federal Pass‐Through Expenses ‐                              239,978.23                ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              239,978.23               
Travel 222,491.12                598,179.58                84,403.19                  936,882.25                117,010.59                167,620.14                16,089.13                  ‐                              7,566.39                    ‐                              2,150,242.39           
Materials and Supplies 353,960.45                4,029,077.59            481,236.43                4,258,659.00            1,734,990.44            530,994.39                1,434,974.47            1,150.00                    83,508.26                  ‐                              12,908,551.03        
Communications and Utilities 39,476.10                  129,165.10                16,861.82                  297,955.44                13,388.81                  210,874.55                2,477,617.75            ‐                              5,184.47                    ‐                              3,190,524.04           
Repairs and Maintenance   48,779.13                  230,588.80                47,953.42                  1,564,279.32            347,528.17                379,368.18                1,511,182.27            2,729.99                    74,194.09                  ‐                              4,206,603.37           
Rentals and Leases 115,750.61                157,900.70                128,730.12                1,917,728.84            131,451.74                543,975.56                145,350.92                1,900.00                    1,435.37                    ‐                              3,144,223.86           
Printing and Reproduction 8,492.79                    76,906.27                  44,111.08                  143,229.42                31,236.55                  148,445.85                1,221.47                    ‐                              2,665.72                    ‐                              456,309.15               
Depreciation and Amortization ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              9,745,615.27            9,745,615.27           
Scholarships 322,815.34                77,429.67                  ‐                              28,449.87                  35,941.57                  (200,699.93)              153,502.78                197,162.02                1,172.15                    ‐                              615,773.47               
Claims and Losses ‐                              ‐                              ‐                              3,333,118.00            1,950.00                    ‐                              ‐                              ‐                              ‐                              ‐                              3,335,068.00           
Other Operating Expenses 477,413.65                881,147.12                54,872.66                  2,374,231.86            228,411.02                (691,178.74)              (418,813.88)              46,412.63                  6,809.29                    ‐                              2,959,305.61           

Total Operating Expenses 38,837,840.32$       33,986,529.06$       12,180,780.71$       123,827,773.97$     6,127,150.68$         16,825,444.04$       12,278,355.13$       357,503.11$             482,516.97$             9,745,615.27$         254,649,509.26$    
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UNAUDITED

UNIVERSITY OF NORTH TEXAS AT DALLAS (773)
Statement of Revenues, Expenses and Changes in Net Position
For the Year Ended August 31, 2015

August 31,
2015

OPERATING REVENUES
Tuition and Fees 14,052,450.69$                    
Discounts and Allowances (1,051,540.81)                       

Professional Fees 5,823.00                              
Auxiliary Enterprises 111,016.23                          
Sales of Goods and Services 202,827.16                          
Federal Grant Revenue 681,191.49                          
State Grant Pass‐Through Revenue 39,284.65                            
Other Contracts and Grants 994,400.65                          

Total Operating Revenues 15,035,453.06$                    

OPERATING EXPENSES (1)
Instruction 7,843,904.46$                    
Research 4,129.86                              
Public Service 748,447.66                          
Academic Support 2,260,891.66                       
Student Services 3,118,481.08                       
Institutional Support 5,701,023.22                       
Operation and Maintenance of Plant 1,225,303.97                       
Scholarships and Fellowships 2,641,975.42                       
Auxiliary Enterprises 205,007.97                          
Depreciation and Amortization 3,172,053.85                       

 Total Operating Expenses 26,921,219.15$                    

Operating Income (Loss) (11,885,766.09)$                   

NONOPERATING REVENUES (EXPENSES)
Legislative Appropriations (GR) 13,435,318.00$                    
Additional Appropriations (GR) 1,660,714.04                       
Federal Revenue 1,584,867.00                       
Gifts 270,924.65                          
Investment Income 106,009.55                          
Interest Expense and Fiscal Charges (1,441,727.05)                       
Net Increase (Decrease) in Fair Value of Investments (370,690.75)                         

Total Nonoperating Revenues (Expenses) 15,245,415.44$                    

Income (Loss) Before Other Revenues, Expenses and Transfers 3,359,649.35$                      

OTHER REVENUES, EXPENSES AND TRANSFERS
Capital Appropriations (HEAF) 780,000.00$                        
Contributions To Permanent and Term Endowments (379,431.62)                         
Transfers To Other State Agencies (348,369.26)                         
Transfers From Other State Agencies 4,634.00                              
Legislative Transfers Out (764,603.60)                         
Legislative Appropriation Lapses (6.38)                                    
Transfers Between Components (618,180.83)                         

Total Other Revenues, Expenses and Transfers (1,325,957.69)$                     

CHANGE IN NET POSITION 2,033,691.66$                      

Beginning Net Position 26,265,140.46$                    

ENDING NET POSITION 28,298,832.12$                    

      (1) See Matrix of Operating Expenses Reported by Function.

See Accompanying Notes to the Consolidated Financial Statements
10
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UNAUDITED

UNIVERSITY OF NORTH TEXAS AT DALLAS (773)
Matrix of Operating Expenses Reported by Function
For the Year Ended August 31, 2015

Operation and Depreciation
Public Academic Student Institutional Maintenance of Scholarships Auxiliary and Total

Operating Expenses Instruction  Research  Service  Support Services Support Plant and Fellowships Enterprises Amortization Expenditures
Salaries and Wages 6,153,178.53$          (1,260.03)$                 456,812.00$              1,598,803.96$          1,956,376.23$          2,503,305.48$          208,949.85$              26,619.91$                54,762.34$                ‐$                            12,957,548.27$       
Payroll Related Costs 1,347,605.32             (100.38)                       113,828.77                361,637.44                440,976.57                696,081.01                35,697.17                  295.49                        24,336.41                  ‐                              3,020,357.80            
Professional Fees and Services  70,941.18                  ‐                              73,392.50                  55,288.48                  290,172.04                624,577.21                71,584.83                  ‐                              95,471.51                  ‐                              1,281,427.75            
Travel 35,604.52                  2,644.95                     19,526.33                  52,985.59                  80,291.42                  51,019.39                  3,006.32                     ‐                              699.13                        ‐                              245,777.65               
Materials and Supplies 33,224.91                  2,053.72                     34,540.79                  88,470.06                  209,249.95                589,978.99                71,000.60                  ‐                              7,979.75                     ‐                              1,036,498.77            
Communications and Utilities ‐                              ‐                              3,843.28                     150.00                        150.00                        6,233.78                     407,017.12                ‐                              2,800.00                     ‐                              420,194.18               
Repairs and Maintenance   ‐                              ‐                              24,659.45                  13,308.06                  (61,643.88)                 135,191.69                179,484.75                ‐                              858.43                        ‐                              291,858.50               
Rentals and Leases 6,999.83                     ‐                              8,299.46                     12,553.58                  46,216.13                  110,998.10                ‐                              ‐                              55.56                          ‐                              185,122.66               
Printing and Reproduction 69.00                          ‐                              1,003.23                     2,047.59                     66,774.75                  11,413.39                  310.44                        ‐                              1,056.00                     ‐                              82,674.40                 
Depreciation and Amortization ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              3,172,053.85             3,172,053.85            
Scholarships 159,804.85                ‐                              4,000.00                     45.00                          5,360.13                     545,667.30                ‐                              2,613,310.67             ‐                              ‐                              3,328,187.95            
Other Operating Expenses 36,476.32                  791.60                        8,541.85                     75,601.90                  84,557.74                  426,556.88                248,252.89                1,749.35                     16,988.84                  ‐                              899,517.37               

Total Operating Expenses 7,843,904.46$          4,129.86$                  748,447.66$              2,260,891.66$          3,118,481.08$          5,701,023.22$          1,225,303.97$          2,641,975.42$          205,007.97$              3,172,053.85$          26,921,219.15$       
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UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM ADMINISTRATION (769)
Statement of Revenues, Expenses and Changes in Net Position
For the Year Ended August 31, 2015

August 31,
2015

OPERATING REVENUES
Tuition and Fees 1,884,334.66$                    
Discounts and Allowances (142,941.70)                         

Auxiliary Enterprises 1,719,316.78                       
Sales of Goods and Services 427,524.21                          

Total Operating Revenues 3,888,233.95$                      

OPERATING EXPENSES (1)
Instruction 1,641,271.72$                    
Research (18,997.82)                           
Public Service (7,861.92)                             
Academic Support 1,267,903.08                       
Student Services 730,589.75                          
Institutional Support 35,018,096.04                      
Operation and Maintenance of Plant 2,243,972.72                       
Scholarships and Fellowships 100,505.93                          
Auxiliary Enterprises 387,458.05                          
Depreciation and Amortization 4,131,279.85                       

 Total Operating Expenses 45,494,217.40$                    

Operating Income (Loss) (41,605,983.45)$                   

NONOPERATING REVENUES (EXPENSES)
Legislative Appropriations (GR) 3,366,113.00$                    
Additional Appropriations (GR) 4,563,320.99                       
Gifts 108,500.00                          
Investment Income 237,193.87                          
Interest Expense and Fiscal Charges (883,424.65)                         
Gain (Loss) on Sale of Capital Assets (5,914.27)                             
Net Increase (Decrease) in Fair Value of Investments (968,447.24)                         
Other Nonoperating Expenses (381,875.50)                         

Total Nonoperating Revenues (Expenses) 6,035,466.20$                      

Income (Loss) Before Other Revenues, Expenses and Transfers (35,570,517.25)$                   

OTHER REVENUES, EXPENSES AND TRANSFERS
Interagency Transfers of Capital Assets‐Increase 1,181,124.85$                    
Transfers To Other State Agencies (3,019.20)                             
Legislative Transfers In 15,950,603.60                      
Legislative Transfers Out (471,113.00)                         
Transfers Between Components 23,718,121.63                      

Total Other Revenues, Expenses and Transfers 40,375,717.88$                    

CHANGE IN NET POSITION 4,805,200.63$                      

Beginning Net Position 26,297,895.43$                    
Restatement (117,135,326.88)                   
Beginning Net Position, as Restated  (90,837,431.45)$                   

ENDING NET POSITION (86,032,230.82)$                   

      (1) See Matrix of Operating Expenses Reported by Function.

See Accompanying Notes to the Consolidated Financial Statements
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UNAUDITED

UNIVERSITY OF NORTH TEXAS SYSTEM ADMINISTRATION (769)
Matrix of Operating Expenses Reported by Function
For the Year Ended August 31, 2015

Operation and Depreciation
Public Academic Student Institutional Maintenance of Scholarships Auxiliary and Total

Operating Expenses Instruction  Research   Service  Support Services Support Plant and Fellowships Enterprises Amortization Expenditures
Cost of Goods Sold ‐$                           ‐$                           ‐$                           ‐$                           ‐$                           (4,338.69)$                 ‐$                           ‐$                           ‐$                           ‐$                           (4,338.69)$                
Salaries and Wages 1,385,698.61            ‐                              ‐                              29,335.52                  528,744.93                27,573,712.47         1,574,764.89            ‐                              99,420.29                  ‐                              31,191,676.71        
Payroll Related Costs 213,128.33                (18,997.82)                 (7,861.92)                   (62,940.23)                 118,812.15                7,589,446.59            359,149.08                (154.41)                      10,789.43                  ‐                              8,201,371.20           
Professional Fees and Services  3,453.92                    ‐                              ‐                              202,665.39                14,613.83                  (5,229,404.08)           200,847.40                ‐                              434,927.01                ‐                              (4,372,896.53)          
Travel 2,827.21                    ‐                              ‐                              32,173.74                  11,846.13                  341,733.05                14,948.28                  ‐                              34.93                         ‐                              403,563.34               
Materials and Supplies 11,466.99                  ‐                              ‐                              183,281.09                37,477.86                  567,410.16                22,338.12                  ‐                              49,173.30                  ‐                              871,147.52               
Communications and Utilities 22,992.48                  ‐                              ‐                              30,875.71                  ‐                              49,747.78                  10,780.67                  ‐                              54,220.41                  ‐                              168,617.05               
Repairs and Maintenance   ‐                              ‐                              ‐                              31,605.85                  ‐                              2,636,101.14            26,258.74                  ‐                              462,619.53                ‐                              3,156,585.26           
Rentals and Leases (539.68)                      ‐                              ‐                              670,529.48                2,431.75                    658,013.05                1,693.44                    ‐                              (953,534.85)              ‐                              378,593.19               
Printing and Reproduction ‐                              ‐                              ‐                              15,751.84                  3,181.16                    37,159.56                  6,353.43                    ‐                              1,833.29                    ‐                              64,279.28                 
Depreciation and Amortization ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              4,131,279.85            4,131,279.85           
Scholarships ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              ‐                              100,660.34                ‐                              ‐                              100,660.34               
Other Operating Expenses 2,243.86                    ‐                              ‐                              134,624.69                13,481.94                  798,515.01                26,838.67                  ‐                              227,974.71                ‐                              1,203,678.88           

Total Operating Expenses 1,641,271.72$         (18,997.82)$              (7,861.92)$                1,267,903.08$         730,589.75$             35,018,096.04$       2,243,972.72$         100,505.93$             387,458.05$             4,131,279.85$         45,494,217.40$      

11
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Key Indicators – Composite Financial Index

Resources 

Flexibility and 

Sufficiency

Operating 

Results

Financial Asset 

Performance

Debt 

Management

Overall Financial 

Health

Primary Reserve 

Ratio

Net Operating 

Margin

Return on Net 

Position Viability Ratio

Composite 

Financial Index

.40x 2% - 4% 1.00%+ Trend Score

Consolidated*

FY14 .35x 1.74% 6.79% .84x 2.6

FY15 .21x 2.05% 3.34% .45x 1.6

FY15 (ex. GASB 68) .34x 2.00% 2.80% .72x 2.1

*The FY14 and FY15 Viability Ratios exclude the financial burden of Tuition Revenue Bonds, as these are funded by the state.

Source: Fiscal Year 2015 University of North Texas Consolidated Annual Financial Report filed with the Texas Comptroller of Public AccountsPage 40 of 86



Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR

Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR

Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 Budget to Actual Reports

Gifts Other RevenueInvestment Income

Net Professional Fees Grants & Contracts Sales of Goods & Services

Key Indicators of Revenue

Total Revenues State Appropriations & HEF Net Tuition & Fees
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Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR

*FY14 and FY15 Actuals not provided due to change in budget template. *FY14 and FY15 Actuals not provided due to change in budget template.

Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR

*FY14 and FY15 Actuals not provided due to change in budget template.

Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR Source: FY16 Q2 Budget to Actual, FY14 and FY15 CAFR

Travel Capital Expenses Scholarships & Financial Aid

Materials & Supplies Communications & Utilities Professional Fees & Services

Key Indicators of Expense

Total Expenses Salaries & Wages Fringe Benefits & Related Costs
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UNT System FY 2016 Capital Improvement Plan Status
May 2016

(Report as of March 25, 2016)

Camp. Project No. Project Name Approved Budget Expensed Encumbered Remaining Balance

UNT 1.06 Student Residence Hall (Rawlins Hall) 37,100,000$               35,362,601$        1,068,375$             669,024$                               

1.17 University Union Renovation 128,400,000$             116,090,850$      8,565,767$             3,743,383$                            

1.17a Scoular/ Stovall Relocations 8,700,000$                 8,157,193$           43,366$                   499,441$                               

2.14 SRB Renovation 20,430,000$               2,832,010$           15,227,455$           2,370,535$                            

2.20 Matthews Hall MEP* 4,200,000$                 237,500$              46,000$                   3,916,500$                            

2.21 Wooten Hall MEP* 4,450,000$                 425,540$              88,210$                   3,936,250$                            

2.33 Willis Library MEP* 8,950,000$                 48,240$                291,084$                 8,610,676$                            

2.34 Hickory Hall MEP* 3,000,000$                 240,169$              43,320$                   2,716,511$                            

5.01 Central Path Extension at Clark Park 1,500,000$                 55,196$                61,830$                   1,382,974$                            

16‐1.20 College of Visual Arts and Design 70,000,000$               248,658$              530,706$                 69,220,636$                          

16‐1.21 Applied Physics 12,800,000$               ‐$                       ‐$                         12,800,000$                          

16‐1.84a New Residence Hall ‐ Phase 1 44,800,000$               ‐$                       ‐$                         44,800,000$                          

16‐1.84b New Residence Hall ‐ Phase 2 48,200,000$               ‐$                       ‐$                         48,200,000$                          

16‐2.25 General Academic Building MEP* 7,500,000$                 ‐$                       ‐$                         7,500,000$                            

16‐2.50 Life Science Lab Exhaust Upgrade* 3,200,000$                 ‐$                       ‐$                         3,200,000$                            

16‐2.55 Discovery Park MEP Upgrade* 10,600,000$               ‐$                       ‐$                         10,600,000$                          

16‐2.62a Maple Common Area Renovation* 1,650,000$                 ‐$                       ‐$                         1,650,000$                            

16‐2.63 Kerr Hall Kitchen and Dining Renovation 8,240,000$                 ‐$                       ‐$                         8,240,000$                            

16‐2.65 Sycamore Hall 2nd Floor Renovation* 3,300,000$                 ‐$                       243,100$                 3,056,900$                            

16‐2.66 Coliseum Concourse Renovation 8,000,000$                 ‐$                       ‐$                         8,000,000$                            

16‐2.67 1500 I‐35E Building 7,000,000$                 107,676$              ‐$                         6,892,324$                            

16‐2.77 Wooten Hall Code Upgrade* 2,030,000$                 ‐$                       ‐$                         2,030,000$                            

16‐2.78 Child Development Lab Renovation* 2,000,000$                 ‐$                       90,000$                   1,910,000$                            

16‐2.79 McConnell Hall MEP* 2,000,000$                 ‐$                       ‐$                         2,000,000$                            

16‐2.80 Fouts Field Demolition 5,000,000$                 ‐$                       ‐$                         5,000,000$                            

16‐2.81 Fraternity Row Site Development 2,240,000$                 ‐$                       ‐$                         2,240,000$                            

16‐2.82 Track and Field Stadium and Sport Field 5,600,000$                 ‐$                       ‐$                         5,600,000$                            

16‐2.83 Bruce Hall Renovation* 1,700,000$                 ‐$                       1,177,875$             522,125$                               

UNTD 1.03 UNT Dallas Residence Hall 8,100,000$                 530,391$              297,301$                 7,272,308$                            

16‐1.01 Student Learning and Success Center 63,000,000$               ‐$                       ‐$                         63,000,000$                          

16‐1.04 Campus Infrastructure 1,650,517$                 ‐$                       97,705$                   1,552,812$                            

HSC
2.90 HSC Medical Professional Building 

Renovation 5,000,000$                 3,797,892$           983,692$                 218,416$                               

16‐1.40 Interdisciplinary Research Building 121,000,000$             573,831$              7,479,385$             112,946,784$                       

16‐2.94 Patient Care Center Level 6 2,500,000$                 ‐$                       ‐$                         2,500,000$                            

16‐2.96 Research and Education (RES) Level 4 4,500,000$                 ‐$                       ‐$                         4,500,000$                            
System 16‐2.01 Renovate Dallas Municipal Building and 

Associated Law Buildings 56,000,000$               112,723$              181,727$                 55,705,550$                          

Project Budget Status

*Project managed and reported by the campus.
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UNT System FY 2016 Capital Improvement Plan Status
May 2016

(Report as of March 25, 2016)

Campus Project No. Project Name Scope Schedule Budget
UNT 1.06 Student Residence Hall (Rawlins Hall)

1.17 University Union Renovation
1.17a Scoular/ Stovall Relocations
2.14 SRB Renovation
2.20 Matthews Hall MEP*
2.21 Wooten Hall MEP*
2.33 Willis Library MEP*
2.34 Hickory Hall MEP*
5.01 Central Path Extension at Clark Park

16‐1.20 College of Visual Arts and Design
16‐1.21 Applied Physics
16‐1.84a New Residence Hall ‐ Phase 1
16‐1.84b New Residence Hall ‐ Phase 2
16‐2.25 General Academic Building MEP*
16‐2.50 Life Science Lab Exhaust Upgrade*
16‐2.55 Discovery Park MEP Upgrade*
16‐2.62a Maple Common Area Renovation*
16‐2.63 Kerr Hall Kitchen and Dining Renovation
16‐2.65 Sycamore Hall 2nd Floor Renovation*
16‐2.66 Coliseum Concourse Renovation
16‐2.67 1500 I‐35E Building
16‐2.77 Wooten Hall Code Upgrade*
16‐2.78 Child Development Lab Renovation*
16‐2.79 McConnell Hall MEP*
16‐2.80 Fouts Field Demolition
16‐2.81 Fraternity Row Site Development
16‐2.82 Track and Field Stadium and Sport Field
16‐2.83 Bruce Hall Renovation*

UNTD 1.03 UNT Dallas Residence Hall
16‐1.01 Student Learning and Success Center
16‐1.04 Campus Infrastructure

HSC 2.90 HSC Medical Professional Building Renovation
16‐1.40 Interdisciplinary Research Building
16‐2.94 Patient Care Center Level 6
16‐2.96 Research and Education (RES) Level 4

System 16‐2.01 Renovate Dallas Municipal Building and Associated Law Buildings

No change from previous project update
Minor adjustment from previous project update
Substantial change from previous project update

Project Overview

*Project managed and reported by the campus.
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Proj. No. Project
Funding 
Source

Prior Yrs 
Costs 2016 2017 2018 2019 2020+

Total 
Project

University of North Texas
16-1.20 College of Visual Arts and Design TRB 6.80        63.20      70.00      
16-1.21 Applied Physics RFS 0.80        12.00      12.80      

16‐1.84 New Residence Hall
16‐1.84a New Residence Hall - Phase 1 RFS 1.35        13.44      26.43        3.58         
16‐1.84b New Residence Hall ‐ Phase 2 RFS ‐            2.34          14.11        28.40        3.35         

HEAF 0.50        
RFS 7.00        

16-2.50 Life Science Lab Exhaust Upgrade HEAF 0.20        3.00        3.20        
HEAF 0.60        
RFS 10.00      

16-2.62a Maple Common Area Renovation AUX 0.15        1.50        1.65        
16-2.63 Kerr Hall Kitchen and Dining Renovation AUX 0.04        0.72        7.48        8.24        
16-2.65 Sycamore 2nd Floor Renovation HEAF 0.30        3.00        3.30        
16-2.66 Coliseum Concourse Renovation RFS 5.50        2.50        8.00        
16-2.67 1500 I-35 Building RFS 3.00        4.00        7.00        
16-2.77 Wooten Hall Code Upgrade HEAF 0.03        2.00        2.03        
16-2.78 Child Development Lab Renovation HEAF 2.00        2.00        
16-2.79 McConnell Hall MEP AUX 2.00        2.00        

Local/Cash 0.05        
AUX 4.95        

16-2.81 Fraternity Row Site Development RFS 2.24        2.24        
RFS 0.50        1.50        
GIFT 2.00        
AUX 1.60        

16-2.83 Bruce Hall Renovation AUX 1.70        1.70        
0.04        28.44      141.51    40.54      31.98      3.35        245.86    

University of North Texas Dallas
16-1.01 Student Learning and Success Center TRB 2.00        14.00      33.40      13.60      63.00      

HEAF 1.15        
CP 0.50        

-          3.65        14.00      33.40      13.60      -          64.65      

University of North Texas Health Science Center 
TRB 35.70      44.30      
RFS 0.36        7.87        12.57      20.20      

16-2.96 Research and Education (RES) Level 4 RFS 3.00        1.50        4.50        
16-2.94 Patient Care Center Level 6 RFS 0.50        1.00        1.00        2.50        

0.36        11.37      38.20      57.87      20.20      -          128.00    

University of North Texas System
16-2.01 Renovate Dallas Municipal Bldg and Assoc Law Bldgs TRB 1.62        10.92      25.20      18.26      56.00      

-          1.62        10.92      25.20      18.26      -          56.00      

0.40        45.08      204.63    157.01    84.04      3.35        494.51    

Funding 
Source

Prior Yrs 
Costs 2016 2017 2018 2019 2020 Total

HEAF HEAF -          4.78        8.00        -          -          -          12.78      

HEAF Reserve HEAF Reserve -          -          -          -          -          -          -          

Tuition Revenue Bonds TRB -          10.42      123.82    102.90    31.86      -          269.00    

Commercial Paper CP -          0.50        -          -          -          -          0.50        

Private Placement PP -          -          -          -          -          -          -          

Revenue Bonds RB -          -          -          -          -          -          -          

Revenue Financing System Bonds RFS 0.36        24.76        55.28        54.11        52.18        3.35          190.04     

Auxiliary Reserves AUX 0.04        4.57        15.53      -          -          -          20.14      

Grants GRNT -          -          -          -          -          -          -          
Student Fees SF -          -          -          -          -          -          -          
Housing Revenue HR -          -          -          -          -          -          -          
Gift/Donations GIFT -          -          2.00        -          -          -          2.00        
Annual Budget, Operating and Capital Local/Cash -          0.05        -          -          -          -          0.05        

                        Total 0.40        45.08      204.63 157.01 84.04 3.35 494.51

16-2.80 Fouts Field Demolition
5.00        

FY 2016 Capital Improvement Plan

UNIVERSITY of NORTH TEXAS SYSTEM

NEW PROJECTS FOR FY 2016
FY 2016 SUMMARY (in $Million)

16-2.25 General Academic Building MEP
7.50        

93.00       

16-2.55 Discovery Park MEP Upgrade
10.60      

Summary by Funding Source

121.00    

University of North Texas Health Science Center Total

University of North Texas System Total

Capital Improvement Plan Total

16-1.40 Interdisciplinary Research Building

16-2.82 Track and Field Stadium and Sports Fields

5.60        

University of North Texas Dallas Total

University of North Texas Total

16-1.04 Campus Infrastructure 
1.65        
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Proj. No. Project Funding Source
Prior Yrs 

Costs 2016 2017 2018 2019 2020+
Total 

Project

Previously Approved Projects:
PP 36.53       (36.53)      
RB 37.10       
AUX 5.10         
CP 25.08       (25.08)      
PP 82.90       (82.90)      
SF 8.00         
Local/Cash 2.60         
RB 112.70     
HEAF 1.00         
CP 7.68         (7.68)        
RB 7.70         
HEAF 4.19         
RFS 0.74         15.50       

2.20 Matthews Hall MEP HEAF 2.40         1.80         4.20          
2.21 Wooten Hall MEP HEAF 3.25         1.20         4.45          
2.34 Hickory Hall MEP HEAF 3.00         3.00          
2.33 Willis Library MEP HEAF 0.45         5.10         3.40         8.95          

5.01 Central Path Extension at Clark Park HEAF Reserve 1.50         -           1.50          

173.82     39.51       3.40         -           -           -           216.73      

New Projects for Approval:
16-1.20 College of Visual Arts and Design TRB 6.80         63.20       70.00        

16-1.21 Applied Physics RFS 0.80         12.00       12.80        

16‐1.84 New Residence Hall
16‐1.84a New Residence Hall - Phase 1 RFS 1.35         13.44       26.43         3.58          
16‐1.84b New Residence Hall ‐ Phase 2 RFS ‐             2.34           14.11         28.40         3.35          

HEAF 0.50         
RFS 7.00         

16-2.50 Life Science Lab Exhaust Upgrade HEAF 0.20         3.00         3.20          
HEAF 0.60         
RFS 10.00       

16-2.62a Maple Common Area Renovation AUX 0.15         1.50         1.65          
16-2.63 Kerr Hall Kitchen and Dining Renovation AUX 0.04         0.72         7.48         8.24          
16-2.65 Sycamore 2nd Floor Renovation HEAF 0.30         3.00         3.30          
16-2.66 Coliseum Concourse Renovation RFS 5.50         2.50         8.00          
16-2.67 1500 I-35 Building RFS 3.00         4.00         7.00          
16-2.77 Wooten Hall Code Upgrade HEAF 0.03         2.00         2.03          
16-2.78 Child Development Lab Renovation HEAF 2.00         2.00          
16-2.79 McConnell Hall MEP AUX 2.00         2.00          

Local/Cash 0.05         
AUX 4.95         

16-2.81 Fraternity Row Site Development RFS 2.24         2.24          
RFS 0.50         1.50         
GIFT 2.00         
AUX 1.60         

16-2.83 Bruce Hall Renovation AUX 1.70         1.70          

0.04         28.44       141.51     40.54       31.98       3.35         245.86      

Planned Projects with Identified Funding Sources:
1.43 Gateway Park HEAF 1.00         1.00          
2.01 Administration Building Renovation HEAF 0.02         0.20         4.00         4.22          
2.32 Terrill Hall MEP HEAF 0.25         5.25         5.50          
2.35 Curry Hall MEP HEAF 0.50         5.00         5.50          

Local/Cash 0.50         4.00         
AUX 5.00         

2.53 PAC Foundation Repairs HEAF 0.25         1.75         2.00          
2.54 Physical Education Building (PEB) MEP HEAF 0.50         7.00         7.50          
2.56 Language Building MEP HEAF 0.30         4.00         4.30          
2.62b Clark Common Area Renovation AUX 0.15         1.50         1.65          
2.62c Crumley Common Area Renovation AUX 0.15         1.50         1.65          

2.51 Coliseum MEP 
9.50          

16-2.25 General Academic Building MEP

7.50          

16-2.55 Discovery Park MEP Upgrade
10.60        

93.00        

37.10        

Previously Approved Projects Total

1.06 Student Residence Hall

2.14 SRB Renovation
20.43        

University Union Renovation1.17

8.70           

128.40      

Scoular/ Stovall Relocations1.17a

FY 2016 Capital Improvement Plan

UNIVERSITY of NORTH TEXAS SYSTEM

University of North Texas
FY 2016  (in $Million)

16-2.80 Fouts Field Demolition
5.00          

16-2.82 Track and Field Stadium and Sports Fields

5.60          

New Project for Approval Total
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Proj. No. Project Funding Source
Prior Yrs 

Costs 2016 2017 2018 2019 2020+
Total 

Project

FY 2016 Capital Improvement Plan

UNIVERSITY of NORTH TEXAS SYSTEM

University of North Texas
FY 2016  (in $Million)

2.62d McConnel Common Area Renovation AUX 0.15         1.50         1.65          
2.68 Kerr Hall - Air Handler Replacement AUX 1.30         1.30         2.60          
2.69 Maple Hall Air Handler Replacement AUX 1.00         1.00          
2.70 Demo and Build New Business Svs Whse AUX 1.00         1.00          
2.71 SRB MEP Renovation HEAF 1.20         1.20          
2.72 USB MEP Renovation HEAF 0.30         3.00         3.30          
2.73 RTFP MEP Renovation HEAF 0.50         5.00         5.50          
2.74 Discovery Park Engineering Construction RFS 0.75         8.75         9.50          
2.84 Driveway Upgrades (Discovery Park and Campus) HEAF 1.00         1.00          

0.02         -           5.20         43.90       13.95       6.50         69.57        

Planned Land Acquisitions
HEAF Reserve 2.00         
HEAF 1.50         1.50         1.50         1.50         

-         2.00       1.50       1.50        1.50         1.50       8.00        

173.88   69.95     151.61   85.94      47.43       11.35     540.16    

Teaching Hotel

Funding Source
Prior Yrs 

Costs 2016 2017 2018 2019 2020 Total

HEAF HEAF 14.31       11.73       15.40       22.70       13.80       6.50         84.44        

HEAF Reserve HEAF Reserve 1.50         2.00         -           -           -           -           3.50          

Tuition Revenue Bonds TRB -           6.80         63.20       -           -           -           70.00        

Commercial Paper CP 32.76       (32.76)      -           -           -           -           -           

Private Placement PP 119.43     (119.43)    -           -           -           -           -           

Revenue Bonds RB -           157.50     -           -           -           -           157.50      

Revenue Financing System Bonds RFS 0.74         28.89         53.53         49.29         31.98         3.35           167.78      

Auxiliary Reserves AUX 5.14         4.57         16.98       9.95         1.65         1.50         39.79        

Grants GRNT -           -           -           -           -           -           -           
Student Fees SF -           8.00         -           -           -           -           8.00          
Housing Revenue HR -           -           -           -           -           -           -           
Gift/Donations GIFT -           -           2.00         -           -           -           2.00          
Annual Budget, Operating and Capital Local/Cash -         2.65       0.50       4.00        -           -         7.15        

                        Total 173.88   69.95 151.61 85.94 47.43 11.35 540.16

Approved

President

Planned Projects with Identified Funding Sources Total

Capital Improvement Plan Total

Planned Land Acquisition Total

Academic Building

Renovation:
Visitor's Center
Eagle Student Services Envelope

3.01 Land Acquisitions per Master Plan
8.00          

New Construction:
Science and Tech Research Building
Music Practice Building
Baseball Stadium
Fouts Field Parking Garage

Planned Project without Identified Funding Sources

Summary by Funding Source
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Proj. No. Project Funding Source
Prior Yrs 

Costs 2016 2017 2018 2019 2020+
Total 

Project

Previously Approved Projects:
RB 0.20         5.49         1.60         
Local/Cash 0.81         

0.20         6.30         1.60         -           -           -           8.10          
New Projects for Approval:
16-1.01 Student Learning and Success Center TRB 2.00         14.00       33.40       13.60       63.00      

HEAF 1.15         
CP 0.50         

-           3.65         14.00       33.40       13.60       -           64.65        
Planned Projects with Identified Funding Sources:

-           -           -           -           -           -           -           
Planned Land Acquisitions

-           

-         -         -         -          -           -         -         

0.20       9.95       15.60     33.40      13.60       -         72.75      

Facilities Warehouse
School of Pharmacy and Health Professions
Road/ Promenade Construction

Parking Lots
Acquisition of Land
Parking Garage

Funding Source

Prior Yrs 
Costs 2016 2017 2018 2019 2020 Total

HEAF HEAF -           1.15         -           -           -           -           1.15          

HEAF Reserve HEAF Reserve -           -           -           -           -           -           -           

Tuition Revenue Bonds TRB -           2.00         14.00       33.40       13.60       -           63.00        

Commercial Paper CP -           0.50         -           -           -           -           0.50          

Private Placement PP -           -           -           -           -           -           -           

Revenue Bonds RB 0.20         5.49         1.60         -           -           -           7.29          

Revenue Financing System Bonds RFS -           -           -           -           -           -           -           

Auxiliary Reserves AUX -           -           -           -           -           -           -           

Grants GRNT -           -           -           -           -           -           -           
Student Fees SF -           -           -           -           -           -           -           
Housing Revenue HR -           -           -           -           -           -           -           
Gift/Donations GIFT -           -           -           -           -           -           -           
Annual Budget, Operating and Capital Local/Cash -         0.81       -         -          -           -         0.81        

                        Total 0.20       9.95 15.60 33.40 13.60 0.00 72.75

Approved

President

Previously Approved Projects Total

Capital Improvement Plan Total

Planned Project without Identified Funding Sources
New Construction: Renovation:

UNT Dallas Training and Conference Center
Satellite Utility Plants

16-1.04 Campus Infrastructure 
1.65          

FY 2016 Capital Improvement Plan
UNIVERSITY of NORTH TEXAS SYSTEM

FY 2016  (in $Million)
University of North Texas Dallas

New Project for Approval Total

Planned Projects with Identified Funding Sources Total

Planned Land Acquisition Total

Summary by Funding Source

1.03 Residence Hall
8.10          
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Proj. No. Project Funding Source
Prior Yrs 

Costs 2016 2017 2018 2019 2020+
Total 

Project

Previously Approved Projects:
2.90 Professional Building Renovation HEAF 4.50         0.50         5.00        
2.70 Research & Education - MEP Local/Cash 6.00         6.00        

10.50       0.50         -           -           -           -           11.00        
New Projects for Approval:

TRB 35.70       44.30       
RFS 0.36         7.87         12.57       20.20       

16-2.96 Research and Education (RES) Level 4 RFS 3.00         1.50         4.50        
16-2.94 Patient Care Center Level 6 RFS 0.50         1.00         1.00         2.50        

0.36         11.37       38.20       57.87       20.20       -           128.00      
Planned Projects with Identified Funding Sources:
2.95 Renovation of Everett Level 2 HEAF 5.00         5.00        
2.93 Renovation Patient Care Center Level 5 RFS 2.50         2.50        
2.92 Renovation Patient Care Center Level 3 and 4 HEAF 3.00         2.00         5.00        
2.91 Renovation Patient Care Center Level 1 and 2 HEAF 5.00         5.00        

-           -           5.00         2.50         3.00         7.00         17.50        
Planned Land Acquisitions
3.01 Property Acquisition RFS 6.50         6.50        

-         6.50       -         -          -           -         6.50        

10.86     18.37     43.20     60.37      23.20       7.00       163.00    

Parking Garage
Campus Beautification

Funding Source

Prior Yrs 
Costs 2016 2017 2018 2019 2020 Total

HEAF HEAF 4.50         0.50         5.00         -           3.00         7.00         20.00        

HEAF Reserve HEAF Reserve -           -           -           -           -           -           -           

Tuition Revenue Bonds TRB -           -           35.70       44.30       -           -           80.00        

Commercial Paper CP -           -           -           -           -           -           -           

Private Placement PP -           -           -           -           -           -           -           

Revenue Bonds RB -           -           -           -           -           -           -           

Revenue Financing System Bonds RFS 0.36         17.87       2.50         16.07       20.20       -           57.00        

Auxiliary Reserves AUX -           -           -           -           -           -           -           

Grants GRNT -           -           -           -           -           -           -           
Student Fees SF -           -           -           -           -           -           -           
Housing Revenue HR -           -           -           -           -           -           -           
Gift/Donations GIFT -           -           -           -           -           -           -           
Annual Budget, Operating and Capital Local/Cash 6.00       -         -         -          -           -         6.00        

                        Total 10.86     18.37 43.20 60.37 23.20 7.00 163.00

Approved

President

Campus Center Building B

Summary by Funding Source

Capital Improvement Plan Total

Planned Project without Identified Funding Sources
New Construction: Renovation:

UNT Health Clinic Sites

FY 2016 Capital Improvement Plan
UNIVERSITY of NORTH TEXAS SYSTEM

FY 2016  (in $Million)
University of North Texas Health  Science Center

Planned Land Acquisition Total

16-1.40

Previously Approved Projects Total

Interdisciplinary Research Building
121.00      

New Project for Approval Total

Planned Projects with Identified Funding Sources Total
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Proj. No. Project
Funding 
Source

Prior Yrs 
Costs 2016 2017 2018 2019 2020+

Total 
Project

Previously Approved Projects:

-           -           -           -           -           -           -           
New Projects for Approval:
16-2.01 Renovate Dallas Municipal Bldg and Assoc Law Bldgs TRB 1.62         10.92       25.20       18.26       56.00      

-           

-           1.62         10.92       25.20       18.26       -           56.00        
Planned Projects with Identified Funding Sources:

-           -           -           -           -           -           -           
Planned Land Acquisitions

-           

-         -         -         -           -           -         -         

-         1.62       10.92     25.20       18.26       -         56.00      

Funding Source

Prior Yrs 
Costs 2016 2017 2018 2019 2020 Total

HEAF HEAF -           -           -           -           -           -           -           

HEAF Reserve HEAF Reserve -           -           -           -           -           -           -           

Tuition Revenue Bonds TRB -           1.62         10.92       25.20       18.26       -           56.00        

Commercial Paper CP -           -           -           -           -           -           -           

Private Placement PP -           -           -           -           -           -           -           

Revenue Bonds RB -           -           -           -           -           -           -           

Revenue Financing System Bonds RFS -           -           -           -           -           -           -           

Auxiliary Reserves AUX -           -           -           -           -           -           -           

Grants GRNT -           -           -           -           -           -           -           
Student Fees SF -           -           -           -           -           -           -           
Housing Revenue HR -           -           -           -           -           -           -           
Gift/Donations GIFT -           -           -           -           -           -           -           
Annual Budget, Operating and Capital Local/Cash -         -         -         -           -           -         -         

                        Total -         1.62 10.92 25.20 18.26 0.00 56.00

Approved

Chancellor

New Construction: Renovation:
System Building 8th Floor

Summary by Funding Source

Planned Project without Identified Funding Sources

Previously Approved Projects Total

New Project for Approval Total

Planned Projects with Identified Funding Sources Total

Planned Land Acquisition Total

Capital Improvement Plan Total

FY 2016 Capital Improvement Plan
UNIVERSITY of NORTH TEXAS SYSTEM

FY 2016  (in $Million)
University of North Texas System
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

Previously Approved Projects

1.06 Student Residence Hall (Rawlins Hall)
Current Project Status

Project Budget
Approved Budget 37,100,000$                   Expensed 35,362,601$                  

Encumbered 1,068,375$                    
Remaining Balance 669,024$                       

Major Project Contract Information

Architect RFQ Randall Scott Architects 32.90%
Contractor CMAR Vaughn Construction 25.22%
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Construction
Phase % Complete: 99%

‐ ‐ ‐ Aug‐13
Jul‐14 ‐ ‐ Jul‐14
Jul‐15 ‐ ‐ Aug‐15
Nov‐15 May‐16 May‐16 ‐

1.17 University Union Renovation
Current Project Status

Project Budget
Approved Budget 128,400,000$                 Expensed 116,090,850$                

Encumbered 8,565,767$                    
Remaining Balance 3,743,383$                    

Major Project Contract Information

Architect RFQ Perkins+Will 27.20%

Contractor CMAR
Beck/Warrior, A Joint 

Venture 24.30%
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Construction
Phase % Complete: 99%

Aug‐11 ‐ ‐ Dec‐11
May‐13 ‐ ‐ May‐13
Oct‐15 ‐ ‐ Nov‐15
Apr‐16 Apr‐16 Apr‐16 ‐

Actual 
Planning/Programming Complete

Construction End

Current Projected

Construction End

The residence hall was substantially complete on August 7, 2015.   Final completion for the site work was achieved in November 2015.  Additional site work 
has been added to the scope of the project to complete alternates that were originally designed as part of the project.  The East Courtyard was completed 
in March 2016 and the alternate for the West Courtyard has been added to the project and will be complete in May 2016.

Selected Firm HUB Participation
Solicitation/Type of 

Contract

Planning/Programming Complete
Design Complete

Construction Substantial Completion

Design Complete
Construction Substantial Completion

Original CIP Schedule Previously Reported Current Projected Actual 

The interior of the building was substantially complete on November 5, 2015 and punch list items are nearing completion.  Occupants are moved in, all 
retail components are open for business, classes in the Lyceum and scheduled events in ballrooms and meeting rooms began in January 2016.  Site work at 
the south lawn continues with completion anticipated for April 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported

*Project managed and reported by the campus. Page 52 of 86



UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

2.14 SRB Renovation
Current Project Status

Project Budget
Approved Budget 20,430,000$                   Expensed 2,832,010$                    

Encumbered 15,227,455$                  
Remaining Balance 2,370,535$                    

Major Project Contract Information

Architect RFQ
Jennings Hackler & 

Partners 39.15%
Contractor State Contract Texas Air 0.00%
Contractor CSP RBR Construction ‐
Contractor CSP Vaughn Construction ‐

Project Schedule
Project Phase: Design
Phase % Complete: 100%

‐ ‐ ‐ Aug‐11
Apr‐15 ‐ ‐ Nov‐15
Jun‐16 Nov‐16 Nov‐16 ‐
Jun‐16 Dec‐16 Dec‐16 ‐

2.20 Matthews Hall MEP*
Current Project Status

Project Budget
Approved Budget 4,200,000$                     Expensed 237,500$                       

Encumbered 46,000$                          
Remaining Balance 3,916,500$                    

Major Project Contract Information

Architect RFQ Summit Consultants 26.58%
Contractor CSP ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Construction
Phase % Complete: 0%

‐ ‐ ‐ ‐
Mar‐15 ‐ ‐ Apr‐15
Apr‐16 Jul‐17 Jul‐17 ‐
Apr‐16 Aug‐17 Aug‐17 ‐

Planning/Programming Complete

Construction Substantial Completion
Construction End

Design Complete

Construction End

Original design schedule was delayed due to a change in design scope to include a sewer line investigation, as well as extended design contract processing 
and negotiations.  The funding for the construction portion of the project was also delayed to review all projects in the HEAF capital project program.  
Design is now complete and the project will be bid utilizing competitive sealed proposals.   

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

This project involves multiple phases.  The first phase will replace the exterior building envelope.  The design for this phase has been completed and been 
competitively bid.  The contract has been awarded to RBR Contractors and the construction has begun.  Substantial completion for this portion of the 
project is anticipated in June 2016.  The second phase of the project includes the renovation of the first floor interiors.  This interior renovation will provide 
open concept laboratories with support spaces along with other necessary mechanical, electrical and plumbing modifications for the building.  Design for 
this phase is now complete and construction is scheduled to begin by the end of March 2016.  Substantial Completion is scheduled for December 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Design Complete
Construction Substantial Completion

Planning/Programming Complete
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

2.21 Wooten Hall MEP*
Current Project Status

Project Budget
Approved Budget 4,450,000$                     Expensed 425,540$                       

Encumbered 88,210$                          
Remaining Balance 3,936,250$                    

Major Project Contract Information

Architect RFQ Campos Engineering 100.00%
Contractor CSP ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Construction
Phase % Complete: 0%

‐ ‐ ‐ ‐
Aug‐15 ‐ ‐ May‐15
Mar‐17 Dec‐17 Dec‐17 ‐
Mar‐17 Jan‐18 Jan‐18 ‐

2.33 Willis Library MEP*
Current Project Status

Project Budget
Approved Budget 8,950,000$                     Expensed 48,240$                          

Encumbered 291,084$                       
Remaining Balance 8,610,676$                    

Major Project Contract Information

Architect RFQ Yaggi Engineering 100.00%
Contractor TBD ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 65%

‐ ‐ ‐ ‐
Nov‐15 Jun‐16 Jun‐16 ‐
Mar‐18 Dec‐18 Dec‐18 ‐
Mar‐18 Jan‐19 Jan‐19 ‐

Construction End

Design is in process however was delayed due to findings in design analysis and investigations for facility.  Analysis found requirement for greater 
mechanical and electrical scope in this 175,000 square foot facility.   This additional scope and funding was approved in 2016 CIP at August 2015 Board of 
Regents meeting.   Schedule adjusted to accommodate scope changes and 24‐hour occupancy of facility.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Design is now complete.  Project is the process of bidding as a competetive sealed proposal (CSP).  Construction funding was delayed in summer 2015 for 
HEAF capital projects program funding review.  It is now anticipated that the construction timeframe will be extended to allow for substantial completion in 
December 2017.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Construction End

Planning/Programming Complete
Design Complete

Construction Substantial Completion

Planning/Programming Complete
Design Complete

Construction Substantial Completion
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

2.34 Hickory Hall MEP*
Current Project Status

Project Budget
Approved Budget 3,000,000$                     Expensed 240,169$                       

Encumbered 43,320$                          
Remaining Balance 2,716,511$                    

Major Project Contract Information

Architect RFQ FAI Engineers 4.60%
Contractor CSP ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Construction
Phase % Complete: 0%

‐ ‐ ‐ ‐
Mar‐15 ‐ ‐ Apr‐15
Apr‐16 May‐17 Jul‐17 ‐
Apr‐16 Jul‐17 Aug‐17 ‐

5.01 Central Path Extension at Clark Park
Current Project Status

Project Budget
Approved Budget 1,500,000$                     Expensed 55,196$                          

Encumbered 61,830$                          
Remaining Balance 1,382,974$                    

Major Project Contract Information

Architect Contract Amendment Randall Scott Architects 19.96%
Contractor CSP ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 90%

‐ ‐ ‐ ‐
Sep‐15 Mar‐16 Apr‐16 ‐
Apr‐16 Aug‐16 Aug‐16 ‐
Apr‐16 Sep‐16 Sep‐16 ‐

Design Complete
Construction Substantial Completion

Construction End

Planning/Programming Complete

Construction End

Concept drawings were developed in June 2015.  Design Development drawings are approximately 90% complete.  It is projected that the Construction 
Documents will be complete by the end of April 2016 so that the project can be bid per Competitive Sealed Proposals (CSP).  The schedule was previously 
extended to allow further investigation of the condition of the existing trees and to adjust the plan to reduce impacts on the existing trees.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Design Complete
Construction Substantial Completion

Original CIP Schedule Previously Reported Current Projected Actual 

Design is complete and the Request for Proposals (RFP) is being prepared for the construction of the project to be bid utilizing competitive sealed proposals 
(CSP).  The construction schedule has been extended to allow for substantial completion in July 2017.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Planning/Programming Complete
Original CIP Schedule Previously Reported Current Projected Actual 
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

Approved FY 2016 CIP Projects

16‐1.20 College of Visual Arts and Design
Current Project Status

Project Budget
Approved Budget 70,000,000$                   Expensed 248,658$                       

Encumbered 530,706$                       
Remaining Balance 69,220,636$                  

Major Project Contract Information

Architect RFQ Corgan ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Programming
Phase % Complete: 50%

Dec‐15 Apr‐16 May‐16 ‐
Dec‐16 Dec‐16 Dec‐16 ‐
Jun‐18 Jun‐18 Jun‐18 ‐
Jul‐18 Jul‐18 Jul‐18 ‐

16‐1.21 Applied Physics
Current Project Status

Project Budget
Approved Budget 12,800,000$                   Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 12,800,000$                  

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

Jan‐16 Jan‐16 Jan‐16 ‐
Sep‐16 Sep‐16 Sep‐16 ‐
Nov‐17 Nov‐17 Nov‐17 ‐
Dec‐17 Dec‐17 Dec‐17 ‐

Design Complete
Construction Substantial Completion

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 

Previously Reported Current Projected Actual 
Planning/Programming Complete

Programming is underway and is anticipated to be complete in May 2016.  Design is also anticipated to begin in May 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Construction Substantial Completion
Construction End

Design Complete

Planning/Programming Complete

Project modifications are under consideration.  If changes are proposed, scope changes will be presented for Board of Regents action.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐1.84a New Residence Hall ‐ Phase 1
Current Project Status

Project Budget
Approved Budget 44,800,000$                   Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 44,800,000$                  

Major Project Contract Information

Architect RFQ TBD 0.00%
Contractor CMAR TBD 0.00%
Contractor 0 0 0.00%
Contractor 0 0 0.00%

Project Schedule
Project Phase: Planning
Phase % Complete: 0%

May‐16 May‐16 Jun‐16 ‐
Feb‐17 Feb‐17 Feb‐17 ‐
May‐18 May‐18 May‐18 ‐
Jun‐18 Jun‐18 Jun‐18 ‐

16‐1.84b New Residence Hall ‐ Phase 2
Current Project Status

Project Budget
Approved Budget 48,200,000$                   Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 48,200,000$                  

Major Project Contract Information

Architect RFQ TBD 0.00%
Contractor CMAR TBD 0.00%
Contractor 0 0 0.00%
Contractor 0 0 0.00%

Project Schedule
Project Phase: Planning
Phase % Complete: 0%

Jun‐16 Jun‐16 Jun‐16 ‐
Jun‐17 Jun‐17 Jun‐17 ‐
May‐19 May‐19 May‐19 ‐
Jun‐19 Jun‐19 Jun‐19 ‐

Design Complete
Construction Substantial Completion

Construction End

Responses to the Request for Qualifications (RFQ) are due March 28, 2016.  Programming is scheduled to begin May 2016.  Design for the Phase 2 is 
expected to proceed in FY 2017.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

The Request for Qualifications (RFQ) for professional design services, which covers both Phases 1 and 2, was due on Monday, March 28, 2016.  The 
evaluation meeting for A/E selection will take place in early April 2016.  Programming is scheduled to begin in May 2016.  Design is scheduled to begin in 
June 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Planning/Programming Complete
Design Complete

Construction Substantial Completion
Construction End

Planning/Programming Complete

*Project managed and reported by the campus. Page 57 of 86



UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.25 General Academic Building MEP*
Current Project Status

Project Budget
Approved Budget 7,500,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 7,500,000$                    

Major Project Contract Information

Architect RFQ TBD ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 0%

Dec‐15 Dec‐15 ‐ Dec‐15
Sep‐16 Sep‐16 Nov‐16 ‐
Nov‐17 Nov‐17 Jan‐18 ‐
Dec‐17 Dec‐17 Feb‐18 ‐

16‐2.50 Life Science Lab Exhaust Upgrade*
Current Project Status

Project Budget
Approved Budget 3,200,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 3,200,000$                    

Major Project Contract Information

Architect IDIQ TBD ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Planning
Phase % Complete: 0%

Dec‐15 Jan‐16 ‐ Jan‐16
Sep‐16 Sep‐16 Sep‐16 ‐
Nov‐17 Nov‐17 Nov‐17 ‐
Dec‐17 Dec‐17 Dec‐17 ‐

Construction Substantial Completion
Construction End

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

It has been determined that the design will now be procured through an IDIQ contract.  Once design is complete, the project construction will be 
competitively bid.

Solicitation/Type of 
Contract Selected Firm HUB Participation

The project planning is now complete.  The Request for Qualifications (RFQ) for design services is being developed and is anticipated to be posted in April 
2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected

Design Complete
Construction Substantial Completion

Construction End

Planning/Programming Complete
Actual 

Design Complete
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.55 Discovery Park MEP Upgrade*
Current Project Status

Project Budget
Approved Budget 10,600,000$                   Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 10,600,000$                  

Major Project Contract Information

Architect RFQ TBD ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Planning
Phase % Complete: 50%

Dec‐15 Mar‐16 Mar‐16 ‐
Sep‐16 Sep‐16 Sep‐16 ‐
Jul‐18 Jul‐18 Jul‐18 ‐
Aug‐18 Aug‐18 Aug‐18 ‐

16‐2.62a Maple Common Area Renovation*
Current Project Status

Project Budget
Approved Budget 1,650,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 1,650,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Planning
Phase % Complete: 10%

Sep‐15 May‐16 May‐16 ‐
Aug‐16 Apr‐17 Apr‐17 ‐
Aug‐17 Aug‐17 Aug‐17 ‐
Aug‐17 Aug‐17 Aug‐17 ‐

Construction Substantial Completion
Construction End

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Construction Substantial Completion
Construction End

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Feasibility study for this facility and three other residence halls is underway and will provide significant input to the design plan.  The completion of 
feasibility study has been delayed to allow benchmarking of other peer university housing facilities.  It is anticipated now to be complete in May 2016.  
Once the study is complete, an architect will be selected with design anticipated to begin in Summer 2016.  

Solicitation/Type of 
Contract Selected Firm HUB Participation

Delivery of all or a portion of this project under a performance contract is still being investigated.  Once it is determined if and what portion of the project 
could be completed under a performance contract, an Request for Qualifications (RFQ) will be developed for the design of the remaining portion of the 
project.  Schedule adjustment will be evaluated at that time.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Design Complete

Design Complete
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.63 Kerr Hall Kitchen and Dining Renovation
Current Project Status

Project Budget
Approved Budget 8,240,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 8,240,000$                    

Major Project Contract Information

Architect RFQ
Nelson + Morgan 
Architects, Inc. ‐

Contractor CMAR ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Planning
Phase % Complete: 100%

Jul‐15 Jul‐15 Jul‐15 Jul‐15
Apr‐17 Apr‐17 Dec‐16 ‐
Dec‐18 Dec‐18 Jul‐17 ‐
Jan‐18 Jan‐18 Aug‐17 ‐

16‐2.65 Sycamore Hall 2nd Floor Renovation*
Current Project Status

Project Budget
Approved Budget 3,300,000$                     Expensed ‐$                                

Encumbered 243,100$                       
Remaining Balance 3,056,900$                    

Major Project Contract Information

Architect IDIQ FKP ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 10%

Oct‐15 Feb‐16 ‐ Feb‐16
Aug‐16 Aug‐16 Aug‐16 ‐
Aug‐17 Dec‐17 Dec‐17 ‐
Sep‐17 Jan‐18 Jan‐18 ‐

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

The Mayborn School of Journalism is planned to be relocating from GAB to Sycamore Hall.  Design Development is underway and is currently anticipated to 
be complete in May 2016.  Construction Documents are anticipated to begin shortly thereafter with completion anticipated completion in August 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

The Request for Qualifications (RFQ) for design services was issued on January 11, 2016.  12 responses were received, and three shortlisted firms were 
interviewed.  A design team has been selected for architectural services and is anticipated to be under contract and beginning schematic design in April 
2016.  A CMAR solicitation was issued on March 29, 2016 with bids are due on April 26, 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Design Complete
Construction Substantial Completion

Construction End

Design Complete
Construction Substantial Completion

Construction End
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.66 Coliseum Concourse Renovation
Current Project Status

Project Budget
Approved Budget 8,000,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 8,000,000$                    

Major Project Contract Information

Architect RFQ ‐ ‐
Contractor CMAR ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

Dec‐15 Dec‐15 ‐ Dec‐15
Oct‐16 Oct‐16 Oct‐16 ‐
Aug‐17 Aug‐17 Dec‐17 ‐
Sep‐17 Sep‐17 Jan‐18 ‐

16‐2.67 1500 I‐35E Building
Current Project Status

Project Budget
Approved Budget 7,000,000$                     Expensed 107,676$                       

Encumbered ‐$                                
Remaining Balance 6,892,324$                    

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

Feb‐16 Feb‐16 Aug‐16 ‐
Nov‐16 Nov‐16 Jan‐17 ‐
Aug‐17 Aug‐17 Aug‐17 ‐
Sep‐17 Sep‐17 Sep‐17 ‐

Original CIP Schedule Previously Reported Current Projected Actual 

Initial phase of exterior improvements is complete.  Furnishing removal and disposal is still underway.  Project scoping is currently underway with user 
groups. 

Solicitation/Type of 
Contract Selected Firm HUB Participation

Design Complete
Construction Substantial Completion

Construction End

Planning/Programming Complete

A Request for Qualifications (RFQ) for design services was posted for open solicitation on March 11, 2016, with responses due on April 11, 2016.  The RFQ 
evaluation meeting will be held on April 21, 2016.  The schedule has been modified to allow for better coordination with events that have already been 
scheduled in the Coliseum.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Construction End

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Design Complete
Construction Substantial Completion
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.77 Wooten Hall Code Upgrade*
Current Project Status

Project Budget
Approved Budget 2,030,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 2,030,000$                    

Major Project Contract Information

Architect IDIQ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Planning
Phase % Complete: 70%

Feb‐16 Mar‐16 Mar‐16 ‐
Aug‐16 Sep‐16 Sep‐16 ‐
Oct‐17 Oct‐17 Oct‐17 ‐
Nov‐17 Nov‐17 Nov‐17 ‐

16‐2.78 Child Development Lab Renovation*
Current Project Status

Project Budget
Approved Budget 2,000,000$                     Expensed ‐$                                

Encumbered 90,000$                          
Remaining Balance 1,910,000$                    

Major Project Contract Information

Architect IDIQ Elements of Architecture ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Planning
Phase % Complete: 100%

Sep‐15 Nov‐15 ‐ Nov‐15
Mar‐16 Mar‐16 Apr‐16 ‐
Aug‐16 Aug‐16 Aug‐16 ‐
Sep‐16 Sep‐16 Sep‐16 ‐

Current Projected Actual 

Design Complete
Construction Substantial Completion

Construction End

Design Complete
Construction Substantial Completion

Construction End

Planning/Programming Complete

The planning for this project is continuing and the procurement process for A/E services is underway.  

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

The design phase of this project will be complete in April 2016.  The project is on schedule for construction completion in September 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported

*Project managed and reported by the campus. Page 62 of 86



UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.79 McConnell Hall MEP*
Current Project Status

Project Budget
Approved Budget 2,000,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 2,000,000$                    

Major Project Contract Information

Architect ‐ N/A ‐
Contractor CSP ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 100%

‐ Dec‐15 ‐ Dec‐15
Jan‐16 Jan‐16 ‐ Jan‐16
Aug‐16 Aug‐16 Aug‐16 ‐
Sep‐16 Sep‐16 Sep‐16 ‐

16‐2.80 Fouts Field Demolition
Current Project Status

Project Budget
Approved Budget 5,000,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 5,000,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

‐ ‐ ‐ ‐
Sep‐16 Sep‐16 Sep‐16 ‐
Jan‐18 Jan‐18 Jan‐18 ‐
Feb‐18 Feb‐18 Feb‐18 ‐

Design Complete
Construction Substantial Completion

Construction End

Planning/Programming Complete

The design for this project is is now complete.  The project is being accomplished in two phases:  fire sprinkler and mechanical/electrical.  The fire sprinkler 
has been bid using CSP and is in the award process.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Design Complete
Construction Substantial Completion

Construction End

Campus pre‐planning discussions for this project are continuing.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.81 Fraternity Row Site Development
Current Project Status

Project Budget
Approved Budget 2,240,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 2,240,000$                    

Major Project Contract Information

Architect IDIQ Pacheco Koch ‐
Contractor CSP ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 20%

‐ ‐ ‐ ‐
Apr‐16 Apr‐16 Jun‐16 ‐
May‐17 May‐17 Jan‐17 ‐
Jul‐17 May‐17 Feb‐17 ‐

16‐2.82 Track and Field Stadium and Sport Field
Current Project Status

Project Budget
Approved Budget 5,600,000$                     Expensed ‐$                                

Encumbered ‐$                                
Remaining Balance 5,600,000$                    

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

‐ ‐ ‐ ‐
Sep‐16 Sep‐16 Sep‐16 ‐
Sep‐17 Sep‐17 Sep‐17 ‐
Sep‐17 Sep‐17 Sep‐17 ‐

Design Complete
Construction Substantial Completion

Construction End

Planning/Programming Complete

Schematic Design is approximately 90% complete.  It is projected that construction documents will be completed in June 2016 so they can be bid per 
Competitive Sealed Proposals (CSP).

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Design Complete
Construction Substantial Completion

Construction End

Campus pre‐planning discussions for this project are continuing.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Campus

May 2016
(Reported as of March 25, 2016)

16‐2.83 Bruce Hall Renovation*
Current Project Status

Project Budget
Approved Budget 1,700,000$                     Expensed ‐$                                

Encumbered 1,177,875$                    
Remaining Balance 522,125$                       

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 100%

‐ Oct‐15 Oct‐15 Oct‐15
‐ Dec‐15 Dec‐15 Dec‐15

Aug‐16 Aug‐16 Aug‐16 ‐
Aug‐16 Sep‐16 Sep‐16 ‐

Details of Other Minor Projects

Design Complete
Construction Substantial Completion

Construction End

The programming and design of this project is complete.  The project will be bid utilizing state contract.  The construction of this project will begin June 
2016 after the Spring Semester is complete and the students have vacated the floors that will be renovated.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

The $4.22 in minor projects from the CPS includes 6 projects.  They are Fire Alarm upgrades within various facilities, Energy management Control upgrades within various facilities, 
Elevator Modernization within various facilities, Energy Efficiency upgrades to mechanical/ electrical equipment within various facilities, Academic Space upgrades within various 
facilities, and a renovations within Discovery Park for Computer Science Engineering .  None of these project will be executed with a single contract value in excess of $1M or more.
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Dallas Campus

May 2016
(Reported as of March 25, 2016)

Previously Approved Projects

1.03 UNT Dallas Residence Hall
Current Project Status

Project Budget
Approved Budget 8,100,000$                  Expensed 530,391$                       

Encumbered 297,301$                       
Remaining Balance 7,272,308$                   

Major Project Contract Information

Architect RFQ Architecture Demarest 31.09%
Contractor CMAR S&G Joint Venture ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 100%

‐ ‐ ‐ Feb‐15
Sep‐15 Jan‐16 ‐ Feb‐16
Jul‐16 May‐17 May‐17 ‐
Aug‐16 Jun‐17 Jun‐17 ‐

Approved FY 2016 CIP Projects

16‐1.01 Student Learning and Success Center
Current Project Status

Project Budget
Approved Budget 63,000,000$                Expensed ‐$                               

Encumbered ‐$                               
Remaining Balance 63,000,000$                

Major Project Contract Information

Architect RFQ Moody Nolan ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Programming
Phase % Complete: 90%

Jan‐15 Mar‐16 Mar‐16 ‐
Dec‐16 Dec‐16 Dec‐16 ‐
Jun‐18 Jun‐18 Jun‐18 ‐
Jul‐18 Jul‐18 Jul‐18 ‐

Planning/Programming Complete
Design Complete

Construction Substantial Completion
Construction End

Programming is underway and is anticipated to be complete at the end of March 2016.  Design is anticipated to also begin in April 2016.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Current Projected Actual 

Construction documents for the Residence Hall project are 100% complete.   Construction Manager at Risk (CMAR) proposals were received in 
January 2016.  Three responses were received and all three were interviewed prior to selection.  S&G Joint Venture was selected as the CMAR 
for the construction of the project.  Construction is anticipated to begin in April 2016 and be complete in May 2017.

Original CIP Schedule Previously Reported Current Projected Actual 

Solicitation/Type of 
Contract Selected Firm HUB Participation

Planning/Programming Complete
Design Complete

Original CIP Schedule Previously Reported

Construction Substantial Completion
Construction End

*Project managed and reported by the campus.
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Dallas Campus

May 2016
(Reported as of March 25, 2016)

16‐1.04 Campus Infrastructure
Current Project Status

Project Budget
Approved Budget 1,650,517$                  Expensed ‐$                               

Encumbered 97,705$                         
Remaining Balance 1,552,812$                   

Major Project Contract Information

Architect Contract Amendment Architect Demarest ‐
Contractor CMAR S&G Joint Venture ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 100%

‐ ‐ ‐ ‐
Oct‐15 Jan‐16 ‐ Feb‐16
Jul‐16 May‐17 May‐17 ‐
Jul‐16 Jun‐17 Jun‐17 ‐

Construction Substantial Completion
Construction End

The addition of the utility infrastructure is necessary to support the development of the future residence hall and Student Learning & Success 
Center on campus.  Since the new residence hall is planned to be complete by Fall 2017, it is imperative that the supporting campus 
infrastructure project also be complete within the same timeframe.  Construction is anticipated to begin in April 2016 and will coinside with 
the construction of the Residence Hall project.  The same CMAR that will be utlilized on the Residence Hall project will construct this project.  

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 
Planning/Programming Complete

Design Complete

*Project managed and reported by the campus.
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Health Science Center Campus

May 2016
(Reported as of March 25, 2016)

Previously Approved Projects
2.9 HSC Medical Professional Building Renovation

Current Project Status

Project Budget
Approved Budget 5,000,000$                  Expensed 3,797,892$                   

Encumbered 983,692$                       
Remaining Balance 218,416$                       

Major Project Contract Information

Architect RFQ Dewberry Architects, Inc. 24.38%
Contractor CMAR Thos. S. Byrne. Ltd. 49.74%
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Construction
Phase % Complete: 100%

‐ ‐ ‐ ‐
May‐14 ‐ ‐ May‐14
Nov‐15 Nov‐15 ‐ Nov‐15
Nov‐15 Dec‐15 ‐ Dec‐15

Approved FY 2016 CIP Projects

16‐1.40 Interdisciplinary Research Building
Current Project Status

Project Budget
Approved Budget 121,000,000$              Expensed 573,831$                       

Encumbered 7,479,385$                   
Remaining Balance 112,946,784$              

Major Project Contract Information

Architect RFQ Treanor Architects 10.35%
Contractor CMAR Vaughn Construction ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Design
Phase % Complete: 15%

Jul‐15 Jul‐15 ‐ Oct‐15
Aug‐16 Sep‐16 Sep‐16 ‐
Dec‐18 Nov‐18 Nov‐18 ‐
Dec‐18 Dec‐18 Dec‐18 ‐

Planning/Programming Complete
Design Complete

Solicitation/Type of 
Contract

Planning/Programming Complete
Design Complete

Construction Substantial Completion
Construction End

100% Schematic Design is complete.  Vaughn Construction was selected as the Construction Manager at Risk for this project and is scheduled to 
begin pre‐construction services in March 2016.  Abatement and demolition of the existing facilities on the HSC Interdisciplinary Research 
Building project site may begin as early as April 2016.  Site and utility work may begin as early as July 2016 pending approval from the City of 
Fort Worth for utility relocation.  Substantial completion is scheduled for November 2018.  Owner occupancy is scheduled for December 2018.  
Final completion is scheduled for December 2018.

Actual 

Construction Substantial Completion
Construction End

The construction project is substantially complete and a majority of punchlist items have been completed with only a few minor punchlist items 
still underway.  All end users have moved into the building.  Project Close‐Out is in process.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected

*Project managed and reported by the campus.

Page 68 of 86



UNT System FY 2016 Capital Improvement Plan Status
University of North Texas Health Science Center Campus

May 2016
(Reported as of March 25, 2016)

16‐2.94 Patient Care Center Level 6
Current Project Status

Project Budget
Approved Budget 2,500,000$                  Expensed ‐$                               

Encumbered ‐$                               
Remaining Balance 2,500,000$                   

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

Jul‐16 Jul‐16 Jul‐16 ‐
Nov‐16 Nov‐16 Nov‐16 ‐
Dec‐17 Dec‐17 Dec‐17 ‐
Dec‐17 Dec‐17 Dec‐17 ‐

16‐2.96 Research and Education (RES) Level 4
Current Project Status

Project Budget
Approved Budget 4,500,000$                  Expensed ‐$                               

Encumbered ‐$                               
Remaining Balance 4,500,000$                   

Major Project Contract Information

Architect ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: ‐
Phase % Complete: 0%

Feb‐16 Feb‐16 Feb‐16 ‐
Apr‐16 Apr‐16 Apr‐16 ‐
Dec‐16 Dec‐16 Dec‐16 ‐
Dec‐16 Dec‐16 Dec‐16 ‐

Previously Reported Current Projected Actual 

Solicitation/Type of 
Contract Selected Firm HUB Participation

Design Complete
Planning/Programming Complete

Construction Substantial Completion
Construction End

Campus pre‐planning discussions for this project are continuing.

Solicitation/Type of 
Contract Selected Firm HUB Participation

Original CIP Schedule Previously Reported Current Projected Actual 

Design Complete
Planning/Programming Complete

Construction Substantial Completion
Construction End

Campus pre‐planning discussions for this project are continuing.

Original CIP Schedule

*Project managed and reported by the campus.
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UNT System FY 2016 Capital Improvement Plan Status
University of North Texas System

May 2016
(Reported as of March 25, 2016)

Approved FY 2016 CIP Projects

16‐2.01 Renovate Dallas Municipal Building and Associated Law Buildings
Current Project Status

Project Budget
Approved Budget 56,000,000$               Expensed 112,723$                       

Encumbered 181,727$                       
Remaining Balance 55,705,550$                 

Major Project Contract Information

Architect RFQ Stantec ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐
Contractor ‐ ‐ ‐

Project Schedule
Project Phase: Programming
Phase % Complete: 90%

Nov‐15 Mar‐16 Mar‐16 ‐
Dec‐15 Dec‐15 Dec‐15 ‐
Aug‐19 Aug‐19 Aug‐19 ‐
Aug‐19 Aug‐19 Aug‐19 ‐

Planning/Programming Complete
Design Complete

Construction Substantial Completion
Construction End

Solicitation/Type of 
Contract Selected Firm HUB Participation

Project Programming is underway and is 90% complete and is anticipated to be complete at the end of March 2016 with schematic design 
beginning immediately thereafter.

Original CIP Schedule Previously Reported Current Projected Actual 

*Project managed and reported by the campus.
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   Business Process 
Improvement Status Report
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FY 2016: Key Projects

*Single Savings
** Continuous

Project Estimated Actual Estimated Actual Start Completion
Count Savings Savings Hours Hours Date Date

1 Ciber Training Services 250,000.00$   * 290,000.00$   421 500 7/1/2015 12/10/2015
2 Background Checks 3,500.00$      ** - 110 - 7/1/2015 -
3 Automation of Management and Tracking of Overpayments 109,000.00$   ** - 268 - 7/1/2015 -
4 Benefit Arrears Tracking and Reporting Process Establishment 107,000.00$   ** - 245 - 7/1/2015 -
5 UNT System - I-9 e-Verify and Process Re-Engineering NA NA 220 - 7/1/2015 -
6 F.I.T (Financial Improvement Transition) NA NA 250 300 7/1/2015 3/1/2016
7 UNT System - Standardization of HR Forms within ImageNow NA NA 220 - 8/1/2015 -
8 Payroll Payrun Re-Design NA ** NA 500 - 3/15/2016 -
9 Offboarding Redesign and Standardization NA ** NA 450 - 4/15/2016 -
8 HR Customer Service Pilot NA NA 45 - 11/1/2015 -
9 KPI Initiative NA NA 45 - 11/1/2015 -
10 Organizational Change Management Review NA NA 100 - 7/1/2015 NA
11 Payroll Redesign Project Spinoffs (eight in queue) NA NA - - - -
12 Continuous Monitoring NA NA 150 - - -

Total 469,500.00$  290,000.00$  3,024           800              

Project Name

UNT System FY 2016: Business Process Improvement Projects Underway
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No change
Minor adjustment
Substantial change

FY 2016: Project Status

Project 
No.

Project Name Scope Schedule Progress

1 Ciber Training Services

2 Background Checks

3 Automation of Management and Tracking of Overpayments

4 Benefit Arrears Tracking and Reporting Process Establishment

5 UNT System - I-9 e-Verify and Process Re-Engineering

6 F.I.T (Financial Improvement Transition)

7 UNT System - Standardization of HR Forms within ImageNow

8 Payroll Payrun Re-Design

9 Offboarding Redesign and Standardization

10 HR Customer Service Pilot

11 KPI Initiative

12 Organizational Change Management Review

13 Payroll Redesign Project Spinoffs (six in queue)

UNT System FY 2016 Project Status
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FY 2016: Project Status
KEY RISK & STRATEGIC AREAS

SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG

Project Portfolio

UNT System - I-9 e-Verify and Process Re-Engineering

UNT System - Standardization of HR Forms within ImageNow

Ciber Training Services

F.I.T (Financial Improvement Transition)

Background Checks

Automation of Management and Tracking of Overpayments

Benefit Arrears Tracking and Reporting Process Establishment

Payroll Payrun Re-Design

Offboarding Redesign and Standardization

Payroll Redesign Project Spinoffs

HR Customer Service Pilot

KPI Initiative

Administrative

Six Sigma Training 

Governance 

Organizational Change Management Process Review

Legend In Progress Completed Planned On Hold

A - Not included in FY2016 BPI Plan

D - Deferred

Completed

Completed
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Information Technology 

Project Status Report
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Project Name Status Progress
Start
Date

Go-Live
Date

INFRASTRUCTURE 
Hybrid Cloud (FEHC) Upgrade  7/25/2015 3/31/2016
GAB Data Center 'Futures'  7/1/2015 TBD
Oracle DB Virtualization  7/20/2015 8/31/2016
Security Camera Replacement  10/1/2015 2/29/2016
End User Computing (Virtual Desktop Interface) Proof-of-Concept  10/23/2015 5/20/2016

DataComm
Data Center Network
  Retire Old Private Network (FileHub)  2/17/2016 10/21/2016
  NSX Design & Implementation  7/31/2015 12/31/2016
  ASM Implementation  5/15/2015 3/1/2016
WAN & CORE Networks
  PaloAlto 7050 IPS/IDP Installation  10/1/2015 6/30/2016
  RFC 1918 10.x.x.x network Design and Implementation for UNT Campus  5/28/2015 3/31/2016
 10 Gig MDF-IDF backbone upgrade for UNT Academic Buildings  5/11/2015 6/30/2016
Campus Lan
Wireless Network
  Wireless Installation for Music Practice A & B  6/8/2015 5/31/2016
  Wireless AP 125 replacement in BLB  6/8/2015 12/31/2016
  Law School Wireless redesign  7/1/2015 5/27/2016
EIS Projects
Student Administration
Math Placement Testing through Pearson  9/1/2015 4/1/2016
Develop AP Report using Orientation Advisor Sheet as model  10/31/2014 4/28/2016
Online Admissions Application for UNTHSC GSBS  6/29/2015 2/29/2016
U.Direct Implementation  12/10/2014 5/18/2015
Online Transcript Ordering process - UNT Dallas  3/3/2016 5/31/2016
Guaranteed Tuition Phase III - Eagle Express Incentive Process  10/2/2015 5/31/2016
Early Warning for Students  7/10/2015 8/31/2016
HSC - TCOM Absence & Failing Grade Notifications  4/20/2015 4/29/2016
The Outcomes Survey Graduating Student List  8/10/2015 2/29/2016
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Project Name Status Progress
Start
Date

Go-Live
Date

Phase 1 Vendor Selection - Academic Advising - HSC  5/28/2015 TBD
Phase 1 Vendor Selection - Academic Advising - UNT  5/28/2015 TBD
Dallas Financial Aid - Inceptia  11/16/2015 3/15/2016
Phase 1 Vendor Selection – Mobile Application  11/1/2015 TBD
HSC-PSH-CommGem evaluation of current Admissions process  2/3/2016 5/1/2016
HSC-Clinical Rotation – Enhancements  4/13/2016 7/31/2016
HSC-TCOM updates to Dean’s Letters  1/4/2016 4/21/2016
Finance and Administration
Hyperion Planning (Phase 2)  11/16/2015 5/27/2016
Enterprise Applications Systems
Customer Relationship Management - Marketing Automation (Phase 1)  7/1/2015 5/20/2016
Phase 1 Develop Enterprise Strategy -- Data Warehouse  5/19/2016 1/4/2017
ServiceNow ITSM Implementation  11/25/2015 5/13/2016
ServiceNow PPM Implementation  4/4/2016 6/6/2016
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Workforce Profile Report 

(annual)
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Employee Turnovera

FY2014

-11.2%

Number Below or 

Above Limitation

FTE Limitation           3,109.1 

FY2013

+138.6 -279.2 -362.8

Percent Below or 

Above Limitation

   3,238.0   3,109.1    3,238.0   3,238.0 

+4.5%

In fiscal year 2014, 42.6 percent of FTEs were paid from non-appropriated 

funds.  This is an increase of 11.3 percent in FTEs paid from non-

appropriated funds since fiscal year 2010.  Only FTEs paid from 

appropriated funds count against the FTE limitation.

752 - University of North Texas
Workforce Summary Document Prepared by the State Auditor's Office. 

Based on a review of information self-reported by the institution, the following items are worth noting.

Full-Time Equivalent (FTE) Employees

The institution's full-time equivalent (FTE) employee limitation remained 

the same in fiscal year 2014 compared to fiscal year 2013.  As of August 

31, 2014, 69.6 FTEs were administrator positions. The institution's 5,012.9 

total FTEs represent a decrease of 156.1 (3.0 percent) in the total number 

of FTEs since fiscal year 2010.

FTEs Below/Above FTE Limitation
FY2012FY2010 FY2011

Turnover Rates

In fiscal year 2014, the total turnover rate for the institution was 14.6 percent.  This was lower than in fiscal year 2013, when the total turnover rate 

was 18.5 percent.  The turnover rate in fiscal year 2014 for administrators (14.1 percent) was higher than in fiscal year 2013, turnover for faculty 

positions (11.0 percent) was lower than in fiscal year 2013, and turnover for staff positions (16.6 percent) was lower than in fiscal year 2013. 

Faculty Separations Staff Separations

Administrator Separations

a Turnover information is self-reported by the institution.  Administrator positions include officials holding titles such as president, vice president, chancellor, associate 

chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty regardless of tenure or 

benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.

+6.5% -3.4%

+203.1 -111.0

-8.6%

 3,247.7   3,312.2   3,127.0   2,958.8   2,875.2  

 1,921.3   1,991.6   2,028.9   2,070.3   2,137.7  

5,169.0 5,303.8 5,155.9 5,029.1 5,012.9 

FY2010 FY2011 FY2012 FY2013 FY2014

FTEs Paid from Non-Appropriated Funds
FTEs Paid from Appropriated Funds
Total FTEs
FTE Limitation

4  5  5  2  5  
36  

86  
57  

250  

114  

5  

19  
38  

22  

25  

45  

110  
100  

274  

144  

FY2010 FY2011 FY2012 FY2013 FY2014

Involuntary Separations Voluntary Separations

Retirements  Total Separations

47  39  31  23  30  

246  287  

534  

338  
293  

35  

60  

46  

55  
65  

328  
386  

611  

416  
388  

FY2010 FY2011 FY2012 FY2013 FY2014

Involuntary Separations Voluntary Separations

Retirements  Total Separations
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FY2010 FY2011 FY2012 FY2013 FY2014

Administrator Faculty Staff Total Turnover

1  1  

4  

3  
4  

5  
5  

3  
5  

1  
1  

4  

8  8  

5  
6  

10  

FY2010 FY2011 FY2012 FY2013 FY2014

Involuntary Separations Voluntary Separations
Retirements  Total Separations

Source: State Auditor's Office Full-time Equivalent System. 
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In fiscal year 2014, the institution reported that it did not provide 

administrator, faculty, or staff merit increases.

Compensation Informationb

Source:  State Auditor's Office 752 - University of North Texas

b
Administrator and staff data, as well as faculty gender, ethnicity, and merit data, is self-reported by the institution.  Faculty data for average salaries comes from the 

Higher Education Coordinating Board's Accountability System.  Administrator positions include officials holding titles such as president, vice president, chancellor, 

associate chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty 

regardless of tenure or benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.   

January 2015

 Dollars Spent 

Fiscal Year 2013 Fiscal Year 2014

Staff

Totals

0

0

0

Fiscal Year 2014 Workforce Demographicsb

Gender:  Administrator, Faculty, and Staff Ethnicity:  Administrator, Faculty, and Staff 

 $ 0 

 $ 0 

 $ 0 0

In fiscal year 2014, 63.6 percent of faculty FTEs with teaching 

responsibility were tenured or tenure-track. 

0

 $ 0 

Of the institution's administrators, 94.4 percent were 40 years of age and 

older, and of the institution's staff employees, 58.9 percent were 40 years 

of age or older.  The average length of employment at the institution for 

administrators was 11.3 years, and for staff employees it was 10.2 years.

Summary Age:  Administrator and Staff

 $ 0 

 $ 0 

 $ 0 Administrator

Faculty  

0

0

 $ 0 

0

Number of 

Merits

Number of 

Merits
  Dollars Spent 

Administrator and Staff Average Salaries Faculty Average Salary

Salary and Benefits Expenditures (In Millions)
Number and Dollars Spent on Merit Increases

(Includes Only Appropriated Funds)

In fiscal year 2014, the president's salary was $467,857.  This salary increased from fiscal year 2013, when the president's salary was $410,000.

The average salary for staff employees increased by 1.4 percent and for administrators it increased by 1.8 percent when compared to the average 

salaries in fiscal year 2013.  Compared to fiscal year 2010, salary and benefits expenditures decreased by 4.7 percent.

 $123.5   $117.2   $136.5   $101.7   $117.8  

 $17.9   $18.0  
 $11.5  

 $13.2  
 $16.9  

 $141.4   $135.2  
 $148.0  

 $114.9  
 $134.7  

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014

Salary Expenditures Benefits Expenditures

Total (Salary and Benefits)

 $156,538   $159,340  

 $43,315   $43,926  
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FY2010 FY2011 FY2012 FY2013 FY2014
Professor Associate Professor

Assistant Professor Instructor

45.1% 46.1% 

58.2% 54.9% 53.9% 

41.8% 
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White Black Hispanic Asian Other
Administrator Faculty Staff

0.0% 
5.6% 

16.2% 

27.1% 

51.1% 

15.5% 

25.6% 
20.3% 

26.6% 

12.0% 

Under 30 yrs 30 - 39 yrs 40 - 49 yrs 50 - 59 yrs 60 yrs or older

Administrator Staff
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In fiscal year 2014, the total turnover rate for the institution was 14.4 percent.  This was lower than in fiscal year 2013, when the total turnover rate 

was 14.8 percent.  The turnover rate in fiscal year 2014 for administrators (0.0 percent) was lower than in fiscal year 2013, turnover for faculty 

positions (9.5 percent) was lower than in fiscal year 2013, and turnover for staff positions (16.8 percent) was higher than in fiscal year 2013. 

+38.1 -24.4 +61.0

Percent Below or 

Above Limitation

+5.6% +4.0% -5.9%

+27.1 -42.6

-3.4%

Faculty Separations Staff Separations

FTEs Below/Above FTE Limitation

        718.6           718.6 

In fiscal year 2014, 51.2 percent of FTEs were paid from non-appropriated 

funds.  This is an increase of 3.1 percent in FTEs paid from non-

appropriated funds since fiscal year 2010.  Only FTEs paid from 

appropriated funds count against the FTE limitation.

FY2012FY2010 FY2011

763 - University of North Texas Health Science Center at Fort Worth
Workforce Summary Document Prepared by the State Auditor's Office. 

Based on a review of information self-reported by the institution, the following items are worth noting.

Full-Time Equivalent (FTE) Employees

The institution's full-time equivalent (FTE) employee limitation did not 

change in fiscal year 2014 compared to fiscal year 2013.  As of August 31, 

2014, 19.4 FTEs were administrator positions. The institution's 1,596.9 

total FTEs represent an increase of 85.1 (5.6 percent) in the total number 

of FTEs since fiscal year 2010.

Employee Turnovera

FY2014

+8.5%

Number Below or 

Above Limitation

  718.6 FTE Limitation              681.1           681.1 

FY2013

Administrator SeparationsTurnover Rates

a 
Turnover information is self-reported by the institution.  Administrator positions include officials holding titles such as president, vice president, chancellor, associate 

chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty regardless of 

tenure or benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.

 719.2   708.2   676.0   694.2   779.6  

 792.6   801.2   799.6   816.1  
 817.3  

1,511.8 1,509.4 1,475.6 1,510.3 
1,596.9 

FY2010 FY2011 FY2012 FY2013 FY2014

FTEs Paid from Non-Appropriated Funds
FTEs Paid from Appropriated Funds
Total FTEs
FTE Limitation

7  
1  1  

27  

43  

44  
38  

30  

4  

10  

6  

7  

11  31  
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50  
46  

42  

FY2010 FY2011 FY2012 FY2013 FY2014

Involuntary Separations Voluntary Separations

Retirements  Total Separations

53  42  40  46  39  
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177  
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763 - University of North Texas Health Science Center at Fort Worth

In fiscal year 2014, the president's salary was $725,000.  This salary decreased  from fiscal year 2013, when the president's salary was $774,957.

The average salary for staff employees increased by 2.6 percent and for administrators it increased by 6.0 percent when compared to the average 

salaries in fiscal year 2013.  Compared to fiscal year 2010, salary and benefits expenditures increased by 21.0 percent.

Of the institution's administrators, 90.7 percent were 40 years of age and 

older, and of the institution's staff employees, 57.2 percent were 40 years 

of age or older.  The average length of employment at the institution for 

administrators was 7.7 years, and for staff employees it was 6.1 years.

Number of 

Merits

Number of 

Merits
  Dollars Spent 

Administrator and Staff Average Salaries Faculty Average Salary

Salary and Benefits Expenditures (In Millions)

 $           38,775 Administrator

Faculty  

1  $ 10,000 

Summary Age:  Administrator and Staff

 $         1,427,188 

 $         2,629,696 

In fiscal year 2014, the institution used appropriated funds to pay for 

100.0 percent of administrator merit increases and reported that it did 

not use appropriated funds to pay for faculty merit increase.  The 

institution did not award staff merit increases.

 $         177,036 

 $ 0 

 $         215,811 50 642

 $         1,192,508 

49 

Source:  State Auditor's Office

b
Administrator and staff data, as well as faculty gender, ethnicity, and merit data, is self-reported by the institution.  Faculty data for average salaries comes from the 

Higher Education Coordinating Board's Accountability System.  Administrator positions include officials holding titles such as president, vice president, chancellor, 

associate chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty 

regardless of tenure or benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.   

January 2015

 Dollars Spent 

Fiscal Year 2013 Fiscal Year 2014

Staff

Totals

321

1

320

0

Fiscal Year 2014 Workforce Demographicsb

Gender:  Administrator, Faculty, and Staff Ethnicity:  Administrator, Faculty, and Staff 

Number and Dollars Spent on Merit Increases
(Includes Only Appropriated Funds)

Compensation Informationb

 $48.8   $48.7   $50.7   $52.1   $59.0  

 $5.3   $5.1   $6.1   $6.0  
 $6.6  

 $54.1   $53.8   $56.8   $58.1  
 $65.6  

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014

Salary Expenditures Benefits Expenditures

Total (Salary and Benefits)
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 $45,565   $46,757  
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Faculty Separations Staff Separations

Administrator Separations

a 
Turnover information is self-reported by the institution.  Administrator positions include officials holding titles such as president, vice president, chancellor, associate 

chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty regardless of 

tenure or benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.

Turnover Rates

In fiscal year 2014, the total turnover rate for the institution was 16.5 percent.  This was lower than in fiscal year 2013, when the total turnover rate 

was 38.4 percent.  The turnover rate in fiscal year 2014 for administrators (20.5 percent) was lower than in fiscal year 2013, turnover for faculty 

positions (7.3 percent) was lower than in fiscal year 2013, and turnover for staff positions (26.3 percent) was higher than in fiscal year 2013. 

  154.3 FTE Limitation  N/A  N/A 

773 - University of North Texas - Dallas
Workforce Summary Document Prepared by the State Auditor's Office. 

Based on a review of information self-reported by the institution, the following items are worth noting.

Full-Time Equivalent (FTE) Employees
The University of North Texas - Dallas became a stand-alone university on 

September 1, 2010; therefore, it did not have five years of trend data 

available. The institution's full-time equivalent (FTE) employee limitation 

increased by 39.6 percent to 154.3 FTEs in fiscal year 2014 compared to 

fiscal year 2013.  As of August 31, 2014, 9.2 FTEs were administrator 

positions. 

FTEs Below/Above FTE Limitation

        110.5           110.5 

FY2013

In fiscal year 2014, 21.0 percent of FTEs were paid from non-appropriated 

funds. Only FTEs paid from appropriated funds count against the FTE 

limitation.

FY2012FY2010 FY2011

Employee Turnovera

FY2014

-4.0%

Number Below or 

Above Limitation

N/A +35.2 -6.2

Percent Below or 

Above Limitation

N/A N/A +29.7%

N/A +32.8

+31.9%

 143.3   145.7   148.1  

 35.7   35.7   39.4  

179.0 181.4 187.5 

FY2010 FY2011 FY2012 FY2013 FY2014
FTEs Paid from Non-Appropriated Funds
FTEs Paid from Appropriated Funds
Total FTEs
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Prior to Fiscal Year 2012,  
 FTE data was reported 
 with the University of   
 North Texas System.  

Not 
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Not 
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In fiscal year 2014, the president's salary was $275,000.  This salary decreased  from fiscal year 2013, when the president's salary was $320,833.

The average salary for staff employees decreased by 2.4 percent and for administrators it decreased by 1.3 percent when compared to the average 

salaries in fiscal year 2013.  Compared to fiscal year 2011, salary and benefits expenditures increased by 16.5 percent.

Number of 

Merits

Number of 

Merits
  Dollars Spent 

Administrator and Staff Average Salaries Faculty Average Salary

Salary and Benefits Expenditures (In Millions) Number and Dollars Spent on Merit Increases
(Includes Only Appropriated Funds)

 $ 0 Administrator

Faculty  

0

0

 $ 0 

0

0

Fiscal Year 2014 Workforce Demographicsb

Gender:  Administrator, Faculty, and Staff Ethnicity:  Administrator, Faculty, and Staff 

 $ 0 

 $ 0 

 $ 0 0

In fiscal year 2014, 69.6 percent of faculty FTEs with teaching 

responsibility were tenured or tenure-track. 

0

 $ 0 

Of the institution's administrators, 89.7 percent were 40 years of age and 

older, and of the institution's staff employees, 50.7 percent were 40 years 

of age or older.  The average length of employment at the institution for 

administrators was 2.0 years, and for staff employees it was 2.2 years.

Summary Age:  Administrator and Staff

 $ 0 

 $ 0 

In fiscal year 2014, the institution reported that it did not provide 

administrator, faculty, or staff merit increases.

Compensation Informationb

Source:  State Auditor's Office 773 - University of North Texas - Dallas

b
Administrator and staff data, as well as faculty gender, ethnicity, and merit data, is self-reported by the institution.  Faculty data for average salaries comes from the 

Higher Education Coordinating Board's Accountability System.  Administrator positions include officials holding titles such as president, vice president, chancellor, 

associate chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty 

regardless of tenure or benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.   

January 2015

 Dollars Spent 

Fiscal Year 2013 Fiscal Year 2014

Staff

Totals

0

0

 $9.1   $9.8   $10.1   $10.4  

 $0.8  
 $0.8   $1.2   $1.1  

 $9.9  
 $10.6  

 $11.3   $11.5  
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 $47,046   $45,928  
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Faculty Separations Staff Separations

Administrator SeparationsTurnover Rates

In fiscal year 2014, the total turnover rate for the institution was 16.1 percent.  This was lower than in fiscal year 2013, when the total turnover rate 

was 19.5 percent.  The turnover rate in fiscal year 2014 for administrators (8.2 percent) was lower than in fiscal year 2013, and turnover for staff 

positions (16.5 percent) was lower than in fiscal year 2013. 

 

a Turnover information is self-reported by the institution.  Administrator positions include officials holding titles such as president, vice president, chancellor, associate 

chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Faculty positions include all faculty regardless of tenure or 

benefits eligibility.  Staff positions include only non-faculty employees who worked at least 20 hours per week for at least 4.5 months.

  289.6 FTE Limitation              115.5           115.5 

FTEs Below/Above FTE Limitation

769 - University of North Texas System
Workforce Summary Document Prepared by the State Auditor's Office. 

Based on a review of information self-reported by the institution, the following items are worth noting.

Full-Time Equivalent (FTE) Employees

The institution's full-time equivalent (FTE) employee limitation increased by 

276.1 percent to 289.6 FTEs in fiscal year 2014 compared to fiscal year 2013.  

As of August 31, 2014, 13.3 FTEs were administrator positions. The institution's 

414.6 total FTEs represent an increase of 222.9 (116.3 percent) in the total 

number of FTEs since fiscal year 2010.  Over the past three fiscal years, FTE 

positions have been transferred from the University of North Texas, the 

University of North Texas - Dallas, and University of North Texas Health 

Science Center to the University of North Texas System as part of the System's 

shared services.

            77.0 

FY2013

In fiscal year 2014, 28.0 percent of FTEs were paid from non-appropriated 

funds.  This is an increase of 475.2 percent in FTEs paid from non-appropriated 

funds since fiscal year 2010.  Only FTEs paid from appropriated funds count 

against the FTE limitation.

FY2012FY2010 FY2011

Employee Turnovera

FY2014

+3.0%

Number Below or 

Above Limitation

+56.0 +200.0 +8.8

Percent Below or 

Above Limitation

+48.5% +98.6% +86.8%

+113.9 +66.8

+259.7%

           77.0 
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 298.4   20.2  
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FTEs Paid from Non-Appropriated Funds

FTEs Paid from Appropriated Funds
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Senate Bill 956 (81st Legislature, Regular Session) 
established the University of North Texas at Dallas 
College of Law.  Until fiscal year 2016, the College of 
Law will be administered as a professional school within 
the University of North Texas System Administration 
Office.  Therefore, while the University of North Texas 
System has employed faculty at various times from 
fiscal years 2010 through 2014, turnover rates and 
separations are not reported for faculty for the 
University of North Texas System Administration Office.   
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In fiscal year 2014, the chancellor's salary was $579,108.  This salary was unchanged from fiscal year 2013, when the chancellor's salary was 

$579,108.

The average salary for staff employees increased by 4.5 percent and for administrators it increased by 2.3 percent when compared to the average 

salaries in fiscal year 2013.  Compared to fiscal year 2010, salary and benefits expenditures increased by 49.7 percent.

Compensation Informationc

Number of 

Merits

Number of 

Merits
  Dollars Spent 

Administrator and Staff Average Salaries Faculty Average Salary

Salary and Benefits Expenditures (In Millions)

Faculty average salary was not available through the Higher 

Education Accountability System.

Number and Dollars Spent on Merit Increases
(Includes Only Appropriated Funds)

 $ 0 Administrator

Faculty  

0 $ 0 

Not Applicable

Summary Age:  Administrator and Staff

 $ 0 

In fiscal year 2014, the institution used appropriated funds to pay for 

100.0 percent of staff merit increases.  The institution reported that it 

did not award admistrator merit increases in fiscal year 2014.

Of the institution's administrators, 100.0 percent were 40 years of age and 

older, and of the institution's staff employees, 67.8 percent were 40 years of 

age or older.  The average length of employment at the institution for 

administrators was 6.0 years, and for staff employees it was 2.6 years.

 $             1,000 

 $             1,000 1 0

 $ 0 

Source:  State Auditor's Office 769 - University of North Texas System

b  Administrator and staff data  is self-reported by the institution.  Administrator positions include officials holding titles such as president, vice president, chancellor, associate 

chancellor, assistant chancellor, dean, associate dean, assistant dean, and positions with similar responsibilities.  Staff positions include only non-faculty employees who worked 

at least 20 hours per week for at least 4.5 months.   

January 2015

 Dollars Spent 

Fiscal Year 2013 Fiscal Year 2014

Staff

Totals

0

0

1 

Fiscal Year 2014 Workforce Demographicsbc

Gender:  Administrator and Staff Ethnicity:  Administrator and Staff 

c Senate Bill 956 (81st Legislature, Regular Session) established the University of North Texas at Dallas College of Law.  Until fiscal year 2016, the College of Law will be 

adminisistered as a professional school within the  University of North Texas System Administration Office.  
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 $1.7   $1.6  
 $14.7  

 $7.3  

 $13.0  

 $23.3   $22.1  

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014

Salary Expenditures Benefits Expenditures

Total (Salary and Benefits)

 $199,631   $204,211  

 $59,060   $61,741  

FY2013 FY2014

Administrator Staff
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Administrator Staff
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